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TRANSPORTATION      IMPROVEMENT     PROGRAM 

 

Amendments/Modifications in Detail 
 

 

State Project 
Number 

Project 
Description 

Proposed 
Improvement 

Work 
Status 

Total Cost Federal Share Funding Let Amendment/Mod
ification number 

Explanation of Amendment 

  Source Date 

NA Project 
Transfer 

Planning 
Study on 
Simcoe 

STUDY $550,000 $440,000 STP>200K FY19 Amendment #1 Project Transfer from Moss St. Planning 
Study to Simcoe St. Planning study.  

Extending scope of existing W. Simcoe St. 
to include E. Simcoe St. 

H.012869 LA 182 (UNIV) 
@ LA 723 
(RENAUD) 

Roundabout ENG, 
ROW, 

CONST 

$4,012,800 $3,210,240 STP>200K FY19-23 Amendment#1 Moved ENGR to FFY19, ROW to FFY21, 
CONS to FFY23 

H.012863 Cypress Island. 
Hwy. 

Pavement 
Preservation 

ENG, 
CONST 

$100,000 $75,000 STP>200K FY19 Amendment#1 Moved Engineering phase to FFY19 

H.011833 St. Mary Street Sidewalks ENGR $500,000 $400,000 STP>200K FY19 Amendment#1 Moved Engineering phase to FFY19 
H.012870 LA 93: I-10 

RAMP - 
RENAUD 

Add Turn 
Lanes 

 

ENGR/E
NV 

$400,000 $320,000 STP>200K FY19 Amendment#1 Moved Engineering phase to FFY19 

H.004924 St. Martinville 
Bypass 

Dev. & Const 
2 and 4 lane 

roadway 
bypassing La. 

31 in St. 
Martinville 

ENGR $2,300,000 $1,840,000 STP>200K FY19 Amendment#1 Moved Engineering to FFY19 

H.012792 LA. 675 @ 
Airport Rd. 

Roundabout 

Construct 
Roundabout 

ROW, 
CONST 

$2,814,000 $2,251,000 STP>200K FY19-20 Amendment#1 Moved ROW to FFY19 and Construction to 
FFY20 

H.012867 S. Larriviere 
Rd. 

Add turn lane CONST $2,202,000 $1,761,600 STP>200K FY21 Amendment#1 Engineering to be paid for by locals, 
therefore ENGR rolled into CONS totals.  

CONS moved to FFY21. 
H.012866 South College 

Rd. (La. 3025) 
Sidewalks ENG, 

CONST 
$758,229 $606,583 STP>200K FY19-20 Amendment#1 Project phases moved back one fiscal year. 

NA Transit 
changes 

NA NA NA NA NA FY19 Amendment #1 Capital and Operating approvals for State 
Fiscal year 19 have been received 

Various NA NA NA NA NA NA NA Modification #1 Included TIP adoption timeline, 
performance measure writeup and signed, 

executed Joint Certification 
H.012863 Cypress Island. 

Hwy. 
Pavement 

Preservation 
ENG, 

CONST 
NA NA STP>200K FY19 Modification #2 Adjusted local match values to coincide 

with STIP 
NA Performance 

Measures 
NA NA NA NA NA NA Amendment #2 Inclusion of Transit Performance measures 

NA Project 
Transfer of 
widening to 
extension 

St. Nazaire 
road 

extension 

CONST $6,136,000 $4,909,000 STP>200K NA Amendment #3 Project Transfer from Main St. and La. 182 
Widening (H.011904, H.013303 and 

H.013304) to road extension 
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H.013303, 
H.013304 

Main St. 
Widening 

Rehabilitating 
and adding 
turning lane 

CONST $6,136,000 $4,909,000 STP>200K NA Amendment #3 H.013303 and H.013304 Deletion from 
the Program 

NA Transferring 
funds within 

projects 

Roundabout CONST $1,806,000 $361,200 STP>200K FY19 Amendment #3 Decrease cost of H.012870 by 1.806 
million and transfer those funds to La. 93 
@ Eraste Landry roundabout.  Scope of La. 

H.012870 has changed to reduce cost 
estimate 

H.012870 LA93: I-10 
Ramp-Renaud 

Turn lane CONST $2,594,000 $2,075,200 STP>200K FY21 Amendment #3 Scope of H.012870 has changed to reduce 
cost estimate.  Now just turning lane. 

H.009520 LA 3168: NEW 
BRIDGE 

@BNSF-US 90 
(LAFAYETTE) 

New 
bridge/under

pass to 
separate 
Apollo Rd. 
from BNSF 

Railroad 

ENV, 
ENGR, 
ROW, 
UTIL 

$9,400,000 $7,520,000 STPFLEX FY19-20 Amendment #3 Inclusion of this project on the TIP.  Project 
started in 2012 and has feasibility study 

completed 

H.003459 I-49 INTERCH: 
LA726/LA98/ 

PONT DES 
MOUTON 

Intersection 
improvements 

adjacent to 
interchange 

ROW, 
UTIL, 
and 

CONST 

$1,614,000 $1,614,000 HSIP FY20-21 Amendment #3 Project name change.  Project has turned 
into a j turn type project 

NA TIP 
Amendment 
Modification 
Procedure 

change 

NA NA NA NA NA NA Amendment #3 Change amendment modification 
procedure from +/- 20% or 600K at less 
than $3M to +/- 25% or $1.25M at less 

than $5M. 

H.013819 BYU TECHE MB 
REHAB 

(PARKS)(HBI) 

Structural 
Rehab of 
bridge 

 

ENGR, 
CONST 

$3,895,000 $3,116,000 STPFLEX FY19-20 Amendment #3 New project 

H.010601 I-10: LA 328 to 
LA 347 

Widening of I-
10 to 6 lane 

ROW $113,090,000 $1,028,000 NHPP FY19 Amendment #3 Added Right of Way phase to TIP for FFY19 

H.010962 I-10 Cable 
Barrier 

(Lafayette/Aca
dia) 

Cable Barrier CONST $6,050,000 0 HSIPPEN FY20 Modification #3 Construction Moved from FFY19 to FFY20 

H.012618 LA 347 
DRAINAGE 

IMPROVEMENT
S 

Drainage 
improvements 

CONST $540,000 $432,000 STPFLEX FY21 Modification #4 Construction moved from FFY20 to FFY21 

H.009892 LDRR (NEW 
IBERIA) US 90 

FR 

Frontage rd. 
extension and 

new rail 
crossing 

ENGR, 
UTIL, 

CONST 

$1,580,000 $1,320,000 STPFLEX 
STP>200K 

FY19-
FY22 

Modification #5 US 90 Frontage Rd. received project # on 
January 7th.  Project # was preexisting for a 

rail crossing to be funded with STPFLEX.  
Including project on TIP with the two 
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funding sources 
H.011485 LA336-1: 

BAYOU TECHE 
BRIDGE REHAB 

(HBI) 

Bridge 
Rehabilitation 

ENGR $501,000 $400,800 NHPP FY19 Modification #6 Engineering Cost Estimate increase from 
75K to 501K 

H.010353 US 167 
ACCESS 

MANAGEMENT 

Turn Lanes CONST $13,300,000 $13,167,000 HSIP FY19 Amendment #4 Construction cost increase from $9.6 to 
$13.3 Million 

H.010601 I-10: LA 328 to 
LA 347 

Widening of I-
10 to 6 lane 

CONST $73,100,000 $61,000,000 NHPP; 
Freight-HY 

FY19 Amendment #4 Construction cost decrease from $101.9 to 
$73.1 Million. Adding funding source of 

Freight-HY 
L.000083 NA NA NA NA NA NA FY19-22 Modification #7 Change name from “PAYBACK FOR 

ADVANCE CONSTRUCT” to “CONVERSION 
OF AC (INCLUDES DEBT SERVICE) 

H.003459 I-49 INTERCH: 
LA726/LA98/ 

PONT DES 
MOUTON 

Intersection 
improvements 

adjacent to 
interchange 

ROW, 
UTIL, 
and 

CONST 

$1,614,000 $1,452,600 HSIP FY20-21 Modification #8 Project match has changed to 90% Federal 
10% State 

H.010353 US 167 
ACCESS 

MANAGEMENT 

Turn Lanes CONST $13,500,000 $13,365,000 HSIP FY19 Modification #9 Construction cost increase from $13.3 to 
$13.5 Million 

H.009214 Verot School 
Rd.  Widening 

La. 82 to 
Chemin 
Agreable 

ENV $400,000 $80,000 STP>200K NA Amendment #5 Project Deleted from the TIP 

H.009215 University Ave. 
Widening 

Pont Des 
Mouton to I-

49 

ENV $400,000 $80,000 STP>200K NA Amendment #5 Project Deleted from the TIP 

H.004924 St. Martinville 
Bypass 

Construct 
bypass road 

ENV, 
ENGR 

$2,400,000 $1,920,000 STP>200K NA Amendment #5 Project Deleted from the TIP 

NA Project 
Transfer St. 

Martinville and 
St. Martin 

Parish 

Pavement 
Preservation 

NA $2,400,000 $1,920,000 STP>200K NA Amendment #5 Transfer funding from St. Martinville 
Bypass to La. 31 Pavement Preservation 
(3.5 miles). To be matched by LADOTD 

NA Project 
Transfer LCG 

Intersection 
Improvement 

NA $400,000 $320,000 STP>200K NA Amendment #5 Transfer funding from Verot School Road 
EA to LA 182/Pinhook @ Kaliste Saloom 

Rd. Intersection Improvements 
NA Project 

Transfer LCG 
Road 

improvements 
on University 

Ave. 

NA $400,000 $320,000 STP>200K NA Amendment #5 Transfer funding from University Ave. EA to 
University Ave. Corridor Project Phases I 

and II 

NA Project 
Transfer LCG 

Road 
improvements 
on University 

Ave. 

NA $200,000 $160,000 STP>200K NA Amendment #5 Transfer funding from Congress St. 
Corridor Study to University Ave. Corridor 

Project Phases I and II 

NA Project 
Transfer LCG 

Road 
improvements 
on University 

NA $177,295 $141,836 STP>200K NA Amendment #5 Transfer funding from Congress St. 
Roundabout design to University Ave. 

Corridor Project Phases I and II 
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Ave. 
NA Project 

Transfer LCG 
Road 

improvements 
on University 

Ave. 

NA $3,849,280 $3,079,216 STP>200K NA Amendment #5 Transfer funding from Main St. 
Redevelopment to University Ave. Corridor 
Project Phases I and II 

NA Project 
Transfer LCG 

Study NA $500,000 $400,000 STP>200K NA Amendment #5 Transfer funding from Main St. 
Redevelopment to a study on Coolidge St. 
(St. Mary to S. College) 

NA Project 
Transfer LCG 

Preemption 
for H.012018 

NA $1,500,000 $1,200,000 STP>200K NA Amendment #5 Transfer funding from Main St. 
Redevelopment to the addition of 
preemption installation as part of adaptive 
signal system project 

NA Project 
Transfer LCG 

Study and 
ENGR 

NA $1,000,000 $800,000 STP>200K NA Amendment #5 Transfer funding from Main St. 
Redevelopment to a new Main St. Project 
(Study and Design only.) 

H.014008 SIMCOE 
STREET 
CORRIDOR 
STUDY 

Corridor Study STUDY $550,000 $440,000 STP>200K FY20 Amendment #6 Received project number for Simcoe St. 
Planning study on 8/1/19   

H.011832 CAMERON ST. 
OVERLAY 

Pavement 
Preservation 
& Turn Lane 

CONST, 
UTIL, 
ROW 

$4,668,000 $3,734,000 STP>200K FY20 Amendment #6 Right of way cost increase from $200K to 
1.818 million. 1.818 million being taken 
from St. Mary Street (H.011833).  Utility 
and ROW costs broken out individually. 
Construction cost estimate increase to 
$2.7 

H.011833 ST. MARY 
STREET 
SIDEWALKS 

Sidewalk 
Construction 

CONST $1,782,000 $1,426,000 STP>200K FY19 Amendment #6 $1.8 Million decrease of funding for this 
project  

2019 
Project Call 

Various  Various Various $19,966,817 $15,973,453 STP>200K FY23-24 Amendment #6 Projects adopted through the 2019 Project 
call cycle 

H.011485 LA336-1: 
BAYOU TECHE 
BRIDGE REHAB 
(HBI)  

Bridge 
Rehabilitation 

CONST $4,750,000 $3,800,000 NHPP FY19 Amendment #6 Construction cost estimate increase from 
$1.5 million to $4.75 million   

H.012174 I-10 : JEFF DAV 
PL-I-49 
(OGFC/SLAB 
REPAIR) 

Slab repair CONST $22,000,000 $17,600,000 FREIGHT-HY FY22 Modification 
#10 

Funding source change 

H.012863 CYPRESS 
ISLAND HWY 
PAVEMENT 
PRESERVATION 

Pavement 
Preservation 

CONST, 
ENGR 

$1,464,083 $1,098,062 STP>200K FY20 Modification 
#11 

Construction and Engineering moved back 
from FFY19 to FFY20  

H.012864 LA 94/CARMEL 
DRIVE 
SIDEWALKS 

New 
Sidewalks 

CONST $493,636 $394,908 STP>200K FY20 Modification 
#12 

Construction moved back from FFY19 to 
FFY20 

H.011833 ST. MARY 
STREET 
SIDEWALKS 

Sidewalk 
Construction 

CONST, 
ENGR 

$2,282,000 $1,426,000 STP>200K FY20-21 Modification 
#13 

Move Engineering to FFY20 and 
Construction to FFY21  
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H.012792 LA. 675 @ 
Airport Rd. 
Roundabout 

Construct 
Roundabout 

ROW, 
CONST 

$2,814,000 $2,251,000 STP>200K FY20-21 Modification 
#14 

Moved Right of way to FFY20 and 
Construction to FFY21 

H.012866 South College 
Rd. (La. 3025) 

Sidewalks ENGR, 
CONST 

$758,229 $606,583 STP>200K FY19-20 Modification 
#15 

Moved Engineering to FFY20 and 
Construction to FFY21 

H.012868 Fortune Rd. Pavement 
Preservation 

ENGR, 
CONST 

$1,252,000 $1,001,600 STP>200K FY20 Modification 
#16 

Moved Environmental and Engineering to 
FFY20 and Construction to FFY21 

H.009892 LDRR (NEW 
IBERIA) US 90 
FR 

Frontage rd. 
extension and 

new rail 
crossing 

ENGR, 
UTIL 

$130,000 $104,000 STP>200K FY20-21 Modification 
#17 

Moved Engineering to FFY20 and Utility 
phase to FFY21 

H.013517 E Saint Peter 
St. Sidewalks 

Sidewalks 
Construction 

ENGR,  
CONST 

$294,562 $235,649 STP>200K FY20 
and 
FY22 

Modification 
#18 

Moved Engineering to FFY20 and 
Construction phase to FFY22 

H.013522 S LEWIS ST 
WIDENING 

Widening ENGR $142,855 $114,284 STP>200K FY20 Modification 
#19 

Moved Engineering to FFY20 

H.012870 LA 93: I-10 
RAMP - 
RENAUD 

Add Turn 
Lanes 

 

ENGR, 
ROW, 
CONST 

$3,453,000 $2,762,400 STP>200K FY20-21 Modification 
#20 

Moved Engineering phase to FFY20.  Right 
of way and Construction moved to FFY21 

H.012871 Détente Road 
Pavement 
Preservation 

Pavement 
Preservation 

ENGR $110,000 $88,000 STP>200K FY20 Modification 
#21 

Moved Environmental and Engineering to 
FFY20 

H.012869 LA 182 (UNIV) 
@ LA 723 
(RENAUD) 

Roundabout ENG $216,600 $173,280 STP>200K FY20 Modification 
#22 

Moved Engineering to FFY20 

H.012231 Bertrand Dr. 
Streetscape 

Streetscape CONST $1,558,700 $1,246,960 STP>200K, 
TAP 

FY21 Modification 
#23 

Moved construction to FFY21 

H.012618 LA 347 
DRAINAGE 
IMPROVEMENT
S 

Drainage 
improvements 

CONST $540,000 $432,000 STPFLEX FY22 Modification 
#24 

Construction moved to FFY22 

H.012861 Prejean Rd. 
Pavement 
Preservation 

Pavement 
Preservation 

CONST $382,800 $306,240 STP>200K FY20 Modification 
#25 

Construction moved to FFY20 

H.012018 Lafayette 
Adaptive Signal 
Systems 

Adaptive 
Signal System 

CONST $7,894,371 $7,104,934 STP>200K FY20 Amendment #7 Cost increase for inclusion of preemption 
$1.266 million and increase for cost of 
$2,539,971 on adaptive component .  
Moved Construction to FFY20 

H.007233 Various 
Locations in 
Lafayette 
Parish 

Pavement 
Markings 

CONST $1,100,000 $880,000 STP>200K FY20 Amendment #7 Project put back on TIP for FFY20 

H.012016 Ed Broussard 
Rd. Sidewalks 

Sidewalks  CONST $500,500 $400,400 STP>200K FY20 Amendment #7 Project put back on TIP for FFY20 
 

H.012304 LCG Rural 
Overlay 
Program 

Pavement 
Preservation 

CONST $3,960,000 $3,168,000 STPFLEX FY20 Modification 
#26 

Construction to be let FFY20 
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H.012738 NELSON 
CANAL & 
MORBIHAN 
BRIDGE REH 

Bridge 
Rehabilitation 

STUDY $150,000 $120,000 STPFLEX FY20 Modification 
#27 

Feasibility phase moving to FFY20.  Cost 
decrease to $150K 

H.013025 LA 182: JEANNE 
ST TO ST 
GILMAN RD 
 

Corridor 
Improvements 

ENV, 
ENGR, 
ROW 
and 
CONST 

$6,848,000 $5,478,400 STP>200K, 
STPBOND 

FY20-
FY21 

Amendment #8 Add Environmental, Engineering , Right of 
Way and Construction phases into TIP.   

H.013819 BYU TECHE MB 
REHAB 
(PARKS)(HBI) 

Structural 
Rehab of 
bridge 

 

FEASIBI
LITY, 
ENGR, 
CONST 

$4,409,500 $3,527,600 STPFLEX FY19-22 Amendment #9 Adding feasibility phase to FFY2020 and 
moving Engineering to FFY2021 and 
Construction phase to FFY2022   

NA Transit 
Changes 

Various Various NA NA 5307 and 
LoNo Grant 

FY20 Amendment #9 Changes to 5307 and LoNo Grant funding 
source for FFY20   

H.012018 Lafayette 
Adaptive Signal 
Systems 

Adaptive 
Signal System 

CONST $7,894,371 $7,104,934 STP>200K FY20 Modification 
#28 

Name change to Adaptive Traffic Signal 
Design and Imp 

H.012863 CYPRESS 
ISLAND HWY 
PAVEMENT 
PRESERVATION 

Pavement 
Preservation 

ENGR $57,341 $43,006 STP>200K FY20 Modification 
#29 

Engineering cost change from $100K to 
$57K    

H.014342 ACADIANA MPO 
PLANNING 
SERVICES 2021-
2022 
 

NA NA $350,000 $280,000 STP>200K FY20 Modification 
#30 

Name change and new project number for 
MPO Planning contract 

H.009892 LDRR (NEW 
IBERIA) US 90 
FR 

Frontage rd. 
extension and 

new rail 
crossing 

ENGR, 
UTIL, 
CONST 

$1,580,000 $1,320,000 STPFLEX 
STP>200K 

FY21-23 Modifications 
#31 and #32, 
Amendment 

#10 

All project phases moving back one year 

H.012016 Ed Broussard 
Rd. Sidewalks 

Sidewalks  ENGR, 
CONST 

$563,000 $450,400 STP>200K FY20 Amendment 
#10 

Project removed from STP>200K Program 
 

H.012863 CYPRESS 
ISLAND HWY 
PAVEMENT 
PRESERVATION 

Pavement 
Preservation 

CONST $1,240,076 $930,057 STP>200K FY21 Modification 
#33 

Construction moved back one fiscal year    

H.011832 CAMERON ST. 
OVERLAY 

Pavement 
Preservation 
& Turn Lane 

CONST, 
UTIL, 
ROW 

$4,668,000 $3,734,000 STP>200K-E FY20 Modification 
#34 

Changed funding source for Construction 
phase from STP>200K to STP>200K-E.   

H.010962 I-10 Cable 
Barrier 
(Lafayette/Aca
dia) 

Cable Barrier  CONST $10,318,000 $11,349,800 HSIP FY20 Amendment 
#11 

Construction Cost increase from $6.05 to 
$10.318 million 

H.014415 LA 352 
Drainage 
Improvements 

Drainage 
work 

ENG, 
CONST 

$2,150,000 $1,880,000 STPFLEX FY21-22 Amendment 
#11 

New project 
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NA Transit 
Changes 

Various Various NA NA Various FY20 Amendment 
#11 

Approved 5310 and 5311 applications 
reported For FFY21.  CARES Act 
information   

H.014449 Bonin Rd. 
Widening 

Widening and 
sidewalks  

ENV, 
ENG, 
CONST 

$2,471,952 $1,977,562 STP>200K 
and Local 

FY23-25 Modification 
#35 

Project adopted through 2019 Project call.  
Received project number from DOTD and 
added project to state highway element on 
8/21/20 

H.007233 Lafayette MPO 
Non State Pvt 
Marking 

Striping CONST $1,270,000 $1,016,000 STP>200K FY20 Modification 
#36 

Project cost increase from $1 million to 
$1.27 million. 



 
9 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

State Project 
Number 

Project Description Proposed 
Improvement 

Work Status Project Cost Total Cost  
(w/CE&I+IDC) 

Federal Share Funding Fiscal 
Year 

Amendment/Modification 
number 

Explanation of Amendment 

H.014509 DOUCET RD 
SIDEWALKS 

sidewalks ENG, 
CONST 

$1,500,000 $1,612,500 $1,290,000 STP>200K 2023 
and 

2024 

Modification 
#37 

Project adopted through 2019 Project call.  
Received project number from DOTD and 

added project to state highway element on 
9/17/20 

H.014510 IBERIA ST 
PAVEMENT 

PRESERV AND 
BIKE IMPR 

Pavement 
preservation 

and bike lanes 

ENG, 
CONST 

$1,100,000 $1,200,000 $960,000 STP>200K 2023 
and 

2024 

Modification 
#38 

Project adopted through 2019 Project call.  
Received project number from DOTD and 

added project to state highway element on 
9/17/20 

H.013025 LA 182: JEANNE 
ST TO ST 

GILMAN RD 
 

Corridor 
Improvements 

ENV, 
ENGR, 

ROW and 
CONST 

$6,319,000 $6,848,000 $3,912,000 STP>200K, 
STPBOND 

2021 
and 

2022 

Modification 
#39 

Moved ENV, ENGR phases back to 21.  
Moved ROW and CONST to 22 

H.012864 LA 94/CARMEL 
DRIVE 

SIDEWALKS 

New Sidewalks CONST $493,636 $542,999.6 $434,399.68 STP>200K 2022 Modification 
#40 

Moved CONST to 22 

H.012867 S. Larriviere Rd. Add turn lane CONST $2,202,000 $2,422,200 $1,937,760 STP>200K 2022 Modification 
#41 

Moved CONST to 22 

H.012868 Fortune Rd. Pavement 
Preservation 

ENGR, ENV 
CONST 

$1,150,000 $1,252,000 $1,001,600 STP>200K 2021 
and 

2022 

Modification 
#42 

Moved ENV and ENGR phases to 21. 
Moved CONST to 22 

H.011832 CAMERON ST. 
OVERLAY 

Pavement 
Preservation & 

Turn Lane 

UTIL $150,000 $150,000 $120,000 STP>200K 2021 Modification 
#43 

Moved UTIL Relocation to 21 

H.011833 ST. MARY STREET 
SIDEWALKS 

Sidewalk 
Construction 

ENGR, 
CONST 

$1,923,026 $2,101,226 $1,680,980.80 STP>200K 2021 
and 

2022 

Modification 
#44 

Adjusted ENGR phase from $500,000 to 
$141,026, Moved ENGR to 21 and CONST to 

22 
H.012870 LA 93: I-10 RAMP 

- RENAUD 
Add Turn 

Lanes 
 

ENGR, 
ROW, 

CONST 

$3,194,000 $3,453,400 $2,762,720 STP>200K 2021 
and 

2022 

Modification 
#45 

Moved ENGR to 21 and moved 
CONST to 22 

H.013517 E Saint Peter St. 
Sidewalks 

Sidewalks 
Construction 

ENGR $72,000 $72,000 $57,600 STP>200K 2021 Modification 
#46 

Moved ENGR to 21 

H.014516 MILLS ST 
EXTENSION 

Road 
extension 

ENG, ENV, 
ROW and 

CONST 

$3,597,280 $3,787,000 $3,029,600 STP>200K 2023, 
2024 
and 

2025 

Modification 
#47 

Project adopted through 2019 Project call.  
Received project number from DOTD and 

added project to state highway element on 
9/22/20 

H.012792 LA. 675 @ Airport 
Rd. Roundabout 

Construct 
Roundabout 

ROW, 
CONST 

$2,564,000 $2,814,000 $2,251,200 STP>200K 2021 
and 

2022 

Modification 
#48 

Moved ROW to 21 and CONST to 22. 

H.013522 S LEWIS ST 
WIDENING 

Widening ENGR, 
ROW, UTIL 

$252,855 $252,855 $202,284 STP>200K 2021 
and 

2022 

Modification 
#49 

Moved ENGR to 21 and ROW and UTIL 
phases to 22. 

H.011988 LA 86: BYU TECHE 
MB 

REHAB(DUPERIER) 
(HBI) 

Preservation, 
Bridge (on 

system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#50 

Changed project name and moved Feasibility 
from 19 to 21. 
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H.011990 LA 92: VERMILION 
RVE MB RH 

(MILTON)(HBI) 

Preservation, 
Bridge (on 

system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#51 

Changed project name and moved Feasibility 
from 19 to 21. 

 
H.011991 LA 86: BYU TECHE MB REHAD 

(DASPIT)(HBI) 
Preservation, 

Bridge (on 
system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#52 

Changed project name 
and moved Feasibility 

from 19 to 21. 
H.011995 LA96: B TECHE MB RH(ST 

MARTINVILLE)(HBI) 
Preservation, 

Bridge (on 
system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#53 

Changed project name 
and moved Feasibility 

from 19 to 21. 
H.012738 LA344: BAYOU TECHE MB 

RH(MORBIHAN)(HBI) 
Preservation, 

Bridge (on 
system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#54 

Changed project name 
and moved Feasibility 

from 20 to 21. 
H.012871 DÉTENTE ROAD PAVEMENT 

PRESERVATION 
Pavement 

Preservation 
ENV, ENGR $110,000 $110,000 $88,000 STP>200K 2021 Modification 

#55 
Moved Environmental 

from 19 to 21 and 
Engineering from 20 to 

21. 
H.013819 LA 350: BAYOU TECHE MB 

RH(PARKS)(HBI) 
Preservation, 

Bridge (on 
system) 

Feasibility $150,000 $150,000 $120,000 STPFLEX 2021 Modification 
#56 

Changed project name 
and moved Feasibility 

from 20 to 21. 
H.014537 LA 182: DON GUILBEAU RD TO LA 

754 
Pavement 

Preservation 
Construction $3,000,000 $3,300,000 $2,640,000 STP>200K 2023 Modification 

#57 
Project adopted 

through 2019 Project 
call.  Received project 

number from DOTD 
and added project to 

state highway element 
on 10/15/20. 

H.012174 I-10: Jeff Davis PL – I-49 
(OGFC/SLAB Repair) 

OGFC,  
Approach & 

Slab 
Embankment 
Slide repair 
& Related 

Construction $20,000,000 $22,000,000 $19,800,000 FREIGHT-HY 2022 Amendment 
#12 

Remove 
Construction Phase. 

H.013025 LA 182: Jeanne St. to Gilman 
Rd. 

Corridor 
Improvement 

Utility $925,000 $925,000 $740,000 STP>200K 2021 Amendment 
#12 

Added Utility Phase 

H.012174 I-10: Jeff Davis PL – I-49 
(OGFC/SLAB Repair) 

OGFC,  
Approach & 

Slab 
Embankment 
Slide repair 
& Related 

Construction $20,000,000 $22,000,000 $19,800,000 FREIGHT-HY 2022 Amendment 
#13 

Add Construction 
Phase. 

H.013025 LA 182: JEANNE ST. TO GILMAN 
RD. 

 

Corridor 
Improvements 

ENG and ENVI $849,000 $849,000 $679,200 STP>200K 2021 Amendment 
#13 

Removed 
Environmental & 

Engineering 
H.014576 LA 31: LA 182-0.933 MI. N. LA 

92 
 Construction $9,400,000 $10,340,000 $8,272,000 STPFLEX 2022 Amendment 

#13 
Add Construction 

Phase 
H.014576 LA 31: LA 182-0.933 MI. N. LA 

92 
Pavement 

Preservation 
Construction $9,400,000 $10,340,000 $8,272,000 STPFLEX 2022 Amendment 

#13 
Add Construction 

Phase 
H.012866 South College Rd. (LA 3025) 

Sidewalks 
Sidewalks ENG $42,596.00 $42,596.00 $34,076.80 STP>200K 2021 Modification 

#58 
Moved ENG from 2020 

to 2021 
H.013025 LA 182: JEANNE ST. TO WLAKER Corridor 

Improvements 
ROW, UTILITY 
and CONST 

$6,395,000 $7,016,500 $4,046,800 STP>200K, STPBOND 2021 and 2022 Modification 
#59 

Changed Project Name 
to LA 182: Jeanne to 
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RD. 
 

Walker Rd. 

 
H.013515 

 
LA 92: Pavement Preservation 

 
Pavement 

Preservation 

 
CONST 

 
$2,250,000 

 
$2,475,000 

 
$1,980,000 

 
STP>200K 

 
2021 

 
Modification 

#60 

 
Moved CONST from 

2020 to 2021 
H.003459 I-49 

Interchange:LA726/LA98/Pont 
Des Mouton 

Intersection 
Improvement 
adjacent to 

the 
interchange 

Construction $3,280,000 $3,608,000 $3,247,200 HSIP 2021 Amendment 
#14 

Adjust Construction 
Phase from $1.52 

m to $3.28 m. 

H.012866 LA 3025 S. College Rd. Sidewalks Sidewalk 
Construction 

Construction $650,575 $715,632.50 $572,506 STP>200K 2023 Amendment 
#14 

Move construction 
phase to FFY 2023.  
This amendment is 

removing the 
Construction phase 

from the TIP and STIP 
in FFY 2021 and will 

be listed in the TIP for 
information only 

H.014622 St. Nazaire Rd. Ext: LA 96-Corne 
Rd. Ph 1 

Road 
Extension 

ENG, ENV, 
ROW and 

CONST 

$5,627,592 $6,069,218.7 4,855,374.96 STP>200K 2022,2023,2024 
&2025 

Amendment 
#14 

Project number 
assigned, added as 

new project on 
02/19/2021 

H.014008 Simcoe Street Corridor Study, 
Project Transfer LCG 

Corridor 
Planning Study 

Feasibility $550,000 $550,000 $440,000 STP>200K FY20 Amendment 
#14 

Transfer funds to 
the construction 

phase of H.013025 
LA 182: Jeanne St 

to Walker Rd. 
 

N/A Coolidge Street Corridor Study, 
Project Transfer LCG 

Corridor 
Planning Study 

Feasibility $500,000 $500,000 $400,000 STP>200K N/A Amendment 
#14 

Transfer funds to 
the construction 

phase of H.013025 
LA 182: Jeanne St 

to Walker Rd. 
N/A Main Street Stage 0 Study and 

Engineering Design, 
Project Transfer LCG 

Study Feasibility 
and 

Engineering 
Design 

$1,000,000 $1,000,000 $800,000 STP>200K N/A Amendment 
#14 

Transfer funds to 
FTA for a new 

Downtown Transit 
Access 

Improvement 
Project. 

H.012871 Détente Rd Pavement 
Preservation, 

Project Transfer City of Youngsville 

Pavement 
Preservation 

ENG, ENV and 
CONST 

$1,360,000 $1,485,000 $1,188,000 STP>200K FY21 Amendment 
#14 

Transfer funds to 
the Construction 

phase of H.012867 
S. Larriviere Rd: LA 
92 Chemin Metairie 

N/A LA 31 in St. Martin Parish, 
Project Transfer St. Martin Parish 

Pavement 
Preservation 

CONST $1,640,000 $1,804,000 $1,443,200 STP>200K N/A Amendment 
#14 

Transfer funds to 
H.013516 LA 353 

Pavement 
Preservation. 

H.013025 LA 182: JEANNE ST - ALCIDE 
DOM/HOLLYWOOD 

Corridor 
Improvements 

ROW, UTILITY 
and CONST 

$6,395,000 $7,016,500 $4,046,800 STP>200K, STPBOND 2021 and 2022 Modification 
#61 

Change name to:  
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  LA 182: JEANNE ST 
- ALCIDE 

DOM/HOLLYWOOD 
 

H.012231 
 

Bertrand Dr. Streetscape, 
Project Transfer LCG 

 
Enhancements 

CONST  
$1,417,000 

 
$1,558,700 

 
$1,246,960 

 
STP>200K 

 
FY21 

 
Amendment 

#14 

Transfer funds to 
the construction of 
Streetlights on the 
US 167 Johnston 

Street Access 
Improvements 

Project 
H.014576 LA 31: Governor Mouton St – 

Brookwood Dr 
Pavement 

Preservation 
CONST $2,000,000 $2,200,000 $2,156,000 COVID/ 

STPFLEX 
2022 #15 Adjust Construction 

phase from $9.4M to 
$1.8M in COVID at 

100% and $200k in 
STPFLEX at 80/20 in 

FFY 2022. 
 

H.002868  I-49 S: AMB CAFFERY/US90 
INTERCHANGE 

Interchange 
Improvement 

UTILITY/ 
CONST 

$118,310,000 $130,100,000 $97,678,000 NHPP/ 
TIFIA/ 

STCASH 

2021 #15 Add Utility Phase @ 
$410k in NHPP at 

80/20 in FFY 2021 
Add Construction 

Phase @ $88.5M TIFIA 
at 100% Federal and 
$29.4M in STCASH in 

FFY 2021 
 

H.011832 Cameron St. Overlay Pavement 
Preservation 

CONST $3,100,000 $3,410,000 $2,728,000 STP>200K-E 2021 #62 Adjust Construction 
phase from $2.7M 

to $3.1M of 
STP>200K-E in FFY 

2021 
 

H.012863 Cypress Island Hwy Pavement 
Preservation 

Pavement 
Preservation 

CONST $1,240,076 $1,364,083.60 $1,023,062.48 STP>200K 
& 

Local 

2022 #63 Move Construction 
phase from FFY 

2021 to FFY 2022 
 
 

H.014576 LA 31: Governor Mouton St – 
Brookwood Dr 

Pavement 
Preservation 

CONST $9,400,000 $10,340,000 $8,272,000 STPFLEX 2022 #64 Change project 
name to:  LA 31: 

GOVERNOR 
MOUTON ST – 

BROOKWOOD DR LA 
31: (Previous Name: 
LA 182 - 0.933 MI. 

N. LA 92) 
 



 
13 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

H.009997 US167 Johnston St. Improvements Access 
Management 

& Corridor 
Improvements 

 
CONST 

$9,039,135.00 
 

$9,943,048.50 
 

$8,617,308.70 
 

HSIPPEN/NHPP/STP>200K 
STPFLEX 

2024 #16 Move Construction 
Phase to from 

FFY2022 FFY 2024 

H.011988 LA 86: BYU Teche MB Rehab 
(DUPERIER)(HBI) 

Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @ $150K of 
STPFLEX in FFY 2021 
Add Engineering phase 
5 @ $150K of STPFLEX 
@ 80/20 in FFY 2021 

H.011990 LA 92: Vermillion RVR MB RH 
(Milton) (HBI) 

Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @ $150K of 
STPFLEX in FFY 2021 
Add Engineering phase 
5 @ $150K of STPFLEX 
@ 80/20 in FFY 2021 

H.011991 LA 86: BYU Teche MB Rehab 
(Daspit)(HBI) 

Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @ $150K of 
STPFLEX in FFY 2021 
Add Engineering phase 
@ 150K of STPFLEX in 
FFY 2021 

 
H.011995 LA 96: B Teche MB RH (St 

Martinville) (HBI) 
Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @ $150K of 
STPFLEX in FFY 2021 
Add Engineering phase 
@ 150K of STPFLEX in 
FFY 2021 

 
H.012738 LA 344: Bayou Teche MB RH 

(Morbihan) (HBI) 
Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @150K of 
STPFLEX in FFY 2021 
Add Engineering phase 
@ $150K of STPFLEX 
in FFY 2021 

 
H.013516 LA 353: LA 94 to Cypress Island 

HWY 
Pavement 

Preservation 
  CONST $6,601,000.00 $7,261,100.00 $5,808,880.00 STP>200K/DEMO/200k-E 2022 #16 Change project name 

to:  LA 353: LA 94 TO 
CYPRESS ISLAND HWY 
Adjust Construction 
phase: 
From: 
$3M of STP>200K @ 
80/20 in FFY 2022  
To: 
$4.83M of STP>200K 
@ 80/20 in FFY 2022 
$71K of DEMO @ 
80/20 in FFY 2022 
$1.7M of STP>200K-E 
@ 80/20 in FFY 2022 
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H.013819 LA 350: Bayou Teche MB RH 
(Parks) (HBI) 

Movable 
Bridge 

Rehabilitation 

 
ENG 

$150,000 $150,000 $120,000 STPFLEX 2021 #16 Remove Feasibility 
phase @ $150K of 
STPFLEX in FFY 2021 
  
Remove Construction 
phase @ 3.645M of 
STPFLEX in FFY 2022 
  
Adjust Engineering 
phase from $250K to 
$150K of STPFLEX in 
FFY 2021 

 
H.013515 LA 92: Pavement Preservation Pavement 

Preservation 
and Turn Lane 

CONST $3,500,000 $3,850,000 $3,080,000 STP>200K 2021 #65 Adjust Construction 
phase 
From $2.25M of 
STP>200K @ 80/20 in 
FFY 2021 
To $3.5M of 
STP>200K @ 80/20 in 
FFY 2021 
 

H.014537 LA 182:LA 724 – Lafayette P/L Pavement 
Preservation 

CONST $3,840,000  
 

$4,224,000  
 

$3,379,200 STP>200K 2023 #66 The new project name 
is:  LA 182: LA 724 - 
Lafayette P/L;  
The updated cost 
estimate is 
$3,840,000;  
The project limits 
changed: Beg Log Mile 
from 1.435 extended 
to 0.000  

H.012863 Cypress Island Hwy Pavement 
Preservation 

Pavement 
Preservation 

CONST $1,250,000 $1,375,000 $1,029,600 STP>200K 
& 
Local 

2022 #67 Adjust Construction 
phase 
From:   $1,162,571 of 
STP>200K in FFY 
2022 
$77,505 of LOCAL in 
FFY 2022 
 
To:       $1.17M of 
STP>200K in FFY 
2022 
$80K of LOCAL in FFY 
2022 
 

H.014576 LA 31: Governor Mouton St – 
Brookwood Dr 

Pavement 
Preservation 

CONST $3,000,000 
 

$3,300,000 
 

$3,036,000 
 

COVID 
STPFLEX 
STP>200K 

2022 #17 Adding STP>200k 
Construction Fund of 
$1,000,000 for 
FY2022 
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H.012174 I-10: Jeff Davis PL – I-49 
(OGFC/SLAB Repair) 

OGFC,  
Approach & 
Slab 
Embankment 
Slide repair & 
Related 

CONST $20,000,000 $22,000,000 $19,800,000 FREIGHT-HY 2023 #17 Move Construction 
phase from FFY 2022 
to FFY2023 

H.014943 LA 89 Widening: Iberia-
Ambassador Caffery 

Widening and 
Reconstruction 

ENV/ENG/ 
CONST 

$6,150,571.25 $6,668,050.45 $4,033,542.48 STBONDS 
& 
STP>200K 

2023 
2024 

#17 Project adopted 
through 2019 Project 
Call. Received project 
number from DOTD. 

H.012869 LA 182 (University Ave) @ LA 723 
(Renaud) Roundabout 

Roundabout 
Construction 

Design 
(Engineering) 

$390,000.00  $390,000.00  $312,000.00  STP>200k FY22 #68 Adjust Engineering 
phase:  
From:   $216K of 
STP>200K in FFY 
2020       
To:       $390K of 
STP>200K in FFY 
2022       
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_______________________________________________________________________________________________________________________ 
                                                                    INTRODUCTION                                                                                 
 
Transportation Improvement Program (TIP) 
The Transportation Improvement Program (TIP) is a staged, multi-year program of improvements scheduled for the Acadiana Metropolitan 
Planning Area.  The Acadiana Planning Commission, being the state-designated Metropolitan Planning Organization (MPO) for the Acadiana 
Metropolitan Area, is responsible for the development of this document. This document is a cooperative effort between the Louisiana 
Department of Transportation and Development and the Acadiana MPO.  The STIP is the statewide counterpart to the TIP. 
 
Compliance with the FAST (Fixing America’s Surface Transportation act): (FAST) 
The Safe, Affordable, Flexible, Efficient Transportation Equity Act: A Legacy for Users of 2019 (FAST) was designed to direct the development of 
a “national intermodal transportation system that is economically efficient and sound, provides the foundation for the nation to compete in a 
global economy, and will move people and goods in an energy efficient manner.”  The TIP plays an integral part in this mission by providing a 
party list of projects and project segments to be constructed within a four (4) year period following the program’s adoption.  Because of the 
passage of FAST, the TIP must: 

1. Incorporate all improvements to be completed within the Metropolitan Area, including Public Transit, Pedestrian and Bikeway 
improvements, Safety Improvements, and Enhancements; 

2. Incorporate a financial plan that demonstrates that the projects selected can be implemented within the defined time frames; 
3. Incorporate a priority list of projects to be carried out in each year of a four-year period; 
4. Include transportation projects that are consistent with the long-range transportation plan approved and adopted for the Metropolitan 

Area. 
 
Compliance with the Financial Plan Requirement 
All the projects listed within the program, with exception of transportation enhancements, have identified sources of federal, state, or local 
revenues.  Transportation Enhancement projects are included within this document in response to application requirements which establish 
listing of projects in the adopted TIP as a prerequisite to consideration for funding. 
 
Projects Adoption Procedure 
The Citizen Advisory Committee (CAC) is charged with reviewing transportation related issues and advising such to the TTC.  The 
Transportation Technical Committee (TTC) is charged with the responsibility of reviewing and recommending for adoption the proposed 
program of projects to be covered within this document.  The Transportation Policy Committee (TPC), charged with the responsibility of 
adopting the proposed program, has the final recommending authority on all projects involving Federal or State funding.  Once the TIP 
program is adopted, it is submitted to the Louisiana Department of Transportation and Development and the Governor for approval and 
inclusion into the State of Louisiana Transportation Improvement Program. 
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MPO URBAN AREA 
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_________                                                            DEFINITIONS                                                                                     
Arterial Street – A major street, primarily for through traffic, characterized by a high traffic volume capacity coupled with unlimited access to 
adjacent streets, not designed as a highway. 
 
Area Source – Small stationary and non-transportation pollution sources that are too small and numerous to be included as point sources but 
may collectively contribute to air pollution. 
 
CAAA:  Clean Air Act Amendments of 1990 – Legislation that identifies mobile sources as a major source of pollution and calls for stringent 
new requirements in metropolitan areas and states where attainment of the NAAQS is contested. 
 
Carbon Monoxide (CO) – A colorless, odorless, tasteless gas formed in a large part by the incomplete combustion of fuel. 
 
Emission Inventory – A complete list of sources and amounts of pollution within a specific area and time interval. 
 
EPA:  The Environmental Protection Agency – Federal agency created in the Environmental Protection Act of 1970 that is responsible for 
enforcing, monitoring, and maintaining federal environmental laws. 
 
Federal Aid Urbanized Area – An area that contains at least 50,000 people and has sufficient population density to be classified as urban by 
the Federal Highway Administration. 
 
FHWA:  The Federal Highway Administration – An agency of the U.S. Department of Transportation with jurisdiction over highway and bridges.  
FHWA administers the Federal Lands Highway program. 
 
ISTEA (Intermodal Surface Transportation Efficiency) Act of 1991 A major piece of Federal legislation that implements broad changes in the 
way transportation decisions are made.  ISTEA emphasizes diversity and balance of modes and the preservation of existing systems.  It 
imposes a series of environmental, social and energy factors that must be considered in planning, programming, and selection of projects. 
 
La DEQ:  The Louisiana Department of Environmental Quality – The State of Louisiana agency with jurisdiction over environmental regulation. 
 
La DOTD:  Louisiana Department of Transportation and Development – The State of Louisiana agency with jurisdiction over transportation. 
 
Level of Service (LOS) – A combination of operating conditions of a given facility that allows it to accommodate Traffic Volumes. 
 
Fixing America’s Surface Transportation act (FAST) – Most recent Transportation Bill adopted on December 4, 2015. 
 
Metropolitan Boundaries – The area represented by the existing urbanized area and the contiguous area forecasted to be urbanized in a 20-
year horizon for the region.  The area may include the entire metropolitan statistical area as designated by the Bureau of the Census or 
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another area as agreed upon by the governor and MPO.  Unless agreed upon by the metropolitan organization and the governor, the area 
must also include the area of nonattainment of the NAAQS as defined by the CAAA. 
 
Metropolitan Area – An area with a population of at least 50,000 as defined by the Bureau of the Census. 
 
MPO:  The Metropolitan Planning Organization – An organization established by the Governor and units of local government which represent 
75% of the affected population to carry out the transportation planning process as required in the Section 134 of Title 23 of the United States 
Code as defined by Moving ahead for Progress in the 21st century (FAST). 
 
Mobile Source – Mobile sources include motor vehicles, aircraft, seagoing vessels, and other transportation modes.  The mobile source 
related pollutants are carbon monoxide (CO), hydrocarbon (HC), oxides of nitrogen (NOx), and small particulate matter (PM10). 
 
National Ambient Air Quality Standards (NAAQS) – Federal standards that set allowable concentrations and exposure limits for various 
pollutants.  The standards are developed by the Environmental Protection Agency (EPA) in response to the requirements of the Clean Air Act 
and subsequent amendments. 
 
Nonattainment Area – A geographic region of the United States that has been designated not complying with the NAAQS by the EPA. 
 
Ozone (O3) – Ozone is a colorless gas with a sweet odor.  It is not a direct emission from transportation sources.  Ozone is a secondary 
pollutant formed when hydrocarbons and oxides of nitrogen combine in sunlight.  The ozone is associated with smog and haze conditions.  
Although the ozone in the upper atmosphere protects us from harmful ultraviolet sunlight, ground level ozone produces an unhealthy 
environment in which to live. 
 
Stage II Vapor Recovery System – A program designed to reduce hydrocarbon emissions during refueling. 
 
State Implementation Plan (SIP) – A plan mandated by the Clean Air Act and subsequent amendments that contains procedures to monitor, 
control, maintain, and enforce compliance with NAAQS. 
 
TRANSPORTATION CONTROL MEASURES (TCM) – Specific measures that reduce emissions by reducing vehicle use and/or controlling traffic 
flow. 
 
TRANSPORTATION DEMAND MANAGEMENT (TDM) – Specific measures that reduce demand for transportation demand by promoting transit 
and/or utilizing work hours. 
 
TEP – The Transportation Enhancement Program that is a federally funded program administered through the LA DOTD.  It aims to build a 
more balanced transportation system that includes sidewalks for pedestrians and bike-path for bicyclists and any mobility impaired person 
using a wheel chair.  It can include safety and educational activities for pedestrians and bicyclists, landscaping and other scenic 
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beautification, historic preservation, acquisition of scenic easements and scenic or historic sites, preservation of abandoned railway corridors, 
scenic or historic highway programs including the provision of tourist and welcome center facilities, archaeological planning and research, 
control and removal of outdoor advertising, environmental mitigation and establishment of transportation museums. 
To simplify the reading of this document, a following list of the commonly used abbreviations is provided: 
 
Abbreviation   Translation 
AS    Alignment Study  
ADT    Average Daily Traffic 
BEP    Bike, Equestrian, and Pedestrian Project 
UPWP    Unified Planning Work Program 
TIP    Transportation Improvement Program 
SIP    State Implementation Plan for Air Quality Attainment 
LMATS    Lafayette Metropolitan Area Transportation Study 1992-2012 
STP    Strategic Thoroughfare Plan Map 
CTP    Consolidated Thoroughfare Plan Map 
CIP    Capital Improvements Plan 
FCTP    Financially Constrained Transportation Plan 2000-2030 
MMTI    Major Metropolitan Transportation Investment Study 
TEP    Transportation Enhancement Program Submitted to Obtain Federal Enhancement Funds 
CAC    Citizen Advisory Committee 
TTC    Transportation Technical Committee 
TPC    Transportation Policy Committee 
LCG    Lafayette Consolidated Government 
MPO    Metropolitan Planning Organization 
La DOTD or DOTD  Louisiana Department of Transportation and Development 
LaDEQ or DEQ  Louisiana Department of Environmental Quality 
DOT    The U.S. Department of Transportation 
FHWA    Federal Highway Administration 
FTA    Federal Transit Administration 
EIS    Environmental Impact Statement 
EA    Environmental Assessment 
EPA    Environmental Protection Agency 
ISTEA    Inter-modal Surface Transportation Efficiency Act of 1991 
CAAA    Clean Air Act Amendments of 1990 
TEA21    Transportation Equity Act of the 21st Century 
NHS    National Highway System Funding Part of the ISTEA 
IM    Interstate Maintenance Part of the ISTEA 
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HBRP    Bridge Replacement Part of the ISTEA 
 
 
Abbreviation   Translation 
STP    Surface Transportation Program Funding Part of the ISTEA 
SRH    Street, Road, and Highway Project 
RUD    Road Utility District 
RPC    Regional Planning Commission 
TMA    Transportation Mitigation Area 
TRN    Transit Project 
TCM    Technical Committee Meeting 
CMA    Congestion Mitigation Area 
AQ    Air Quality 
V/C    Volume to Capacity Ratio 
VMT    Vehicle Miles Traveled 
HPMS    Highway Performance Monitoring System 
CO    Carbon Monoxide 
NOX    Nitrogen Oxide 
VOC    Volatile Organic Compounds 
NAAQS    National Ambient Air Quality Standard 
PE    Preliminary Engine 
ITS    Intelligent Transportation System 
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                                TRANSPORTATION IMPROVEMENT PROGRAM (TIP) REFERENCE                            
 
Improvements listed in this TIP are defined by the following: 
 

A. Improvement Name: Generally, the name of the improvement is referenced by a local street, road, or highway.  State Projects may 
include a “Route Number.” 

 
B. Improvement Description:  Describes the transportation improvement. 

 
C. Improvement State: All improvements are implemented through a staged process that has a beginning and an end.  This reference 

identifies what working stage, out of four, the transportation improvement is in. 
 

D. Improvement Length: Most transportation improvements reflect linear measurements or the distance (length) of the project from point 
A to point B.  When applicable, this reference identifies the distance in miles and kilometers. 

 
E. Federal/State/Local Funds: Federal, State, and Local transportation improvement agencies have different funding categories or 

“funds” available through various programs.  This reference helps identify the specific program fund source for the project. 
 

F. Stage Cost/Total Cost:  Transportation improvement projects can take five, ten or more years to complete.  This reference identifies the 
estimated or projected cost for the entire project and the budget funding allocation for the improvement staged in the current 
transportation program year. 

 
G. Federal/State/Local: The three primary financial sources for funding the Total Cost of transportation improvements that are 

Transportation Funding:  identified with the dollar amounts contributed.  Private contributions are included under the local column. 
 

H. Sponsoring Agency: Every transportation improvement has a coordinating or sponsoring agency.  Several funding sources may be 
involved, but usually there is one lead agency responsible for a transportation improvement at any given time. 

 
I. LA DOTD ID Number:  The Louisiana Department of Transportation and Development requires a state transportation project number on 

all improvements with state or state funding participation. 
 

J. Federal ID Number: The Louisiana Department of Transportation and Development requires a state transportation project number on 
all improvements with federal funding participation. 

 
K. Local ID Number:  Where a Federal or LA DOTD number was not applicable, a local project number was assigned to the project.   This 

number corresponds to project numbers found within the sponsoring agency’s designated Capital Improvements Program. 
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________________________________________________________________________________________ 

                                                       The TIP Development Process                                                                          
 
Financial Constraint 
The projects contained in the Transportation Improvement Program (TIP) (FY 2019-2022) are derived from Acadiana’s overall 25-year 
transportation plan.  Both the TIP and the Financially Constrained Transportation Plan (FCTP) have been financially constrained to reflect 
realistic and available levels of project funding. 
 
The projects shown for advancement in this TIP were fully discussed with the Transportation Technical Committee (TTC) and the 
Transportation Policy Committee (TPC). State and Federally funded projects were mutually agreed upon with DOTD as to overall merit and 
funding availability for inclusion in the State TIP (STIP). 
 
Based on financial data obtained from DOTD, Acadiana has averaged about $8,475,464 annually in Federal and State funding, including 
Interstate funds.  A computerized record of all authorized projects covering a 20-year period was obtained from DOTD.   
 
Projects shown for urban systems greater than “200 k” (areas greater than 200,000 population) funding are also financially constrained, 
reflecting the annual attributable amount (approximately $6,000,000 in FY19-22).  This $6,000,000 requires a 20% local match. If the project 
in question is a State project sometimes the state will provide the local match.  In all other projects is in incumbent upon the MPO to find the 
match. 
 
Transit 
On the transit side, majority of the project funding is based on (Section 5307 FTA Formula) formula grant for operating assistance and capital 
acquisition that is identified annually in the Federal Register as being approximately $500,000 for the Acadiana Urbanized Area.  Additional 
discretionary capital grant (Section 5339 FTA Discretionary) averaging $200,000 has been applied to various transit projects in the last four 
years. 
 
Matching funds for transit projects come from the entity requesting. Non-formula federal funds (Section 5339 FTA Discretionary) are only 
programmed if these projects are in a high priority area such as bus replacement, bus facilities, or if the projects are identified in current or 
pending congressional authorizations.  In summary, the projects contained in the TIP reflect a single agreed upon master program of projects 
that was developed jointly with the local governments and the Louisiana State Department of Transportation and Development.  The Acadiana 
MPO has placed high priority on projects intended to improve the overall economic competitiveness of the area, particularly those projects 
which significantly enhance the overall movement efficiency of goods and resources. 
 
Prioritization of Projects 
The Acadiana Planning Commission, in close consultation and cooperation with LA DOTD, prepares a draft of the TIP document whenever it is 
amended.  This amended document is widely distributed for public review and comments (see public involvement section) and is presented to 
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the MPO’s transportation committees for review, comment, and concurrence.  In addition to local planning and public works professionals, the 
Transportation Technical Committee consists of representatives from modal agencies, including airport and public transit officials.  A roster of 
the Transportation Technical Committee (TTC), and Transportation Policy Committee (TPC) Memberships is listed in Appendix B.  Projects 
contained in the TIP document are organized in accordance with the federal fiscal year that begins October 1, 2014.  The TIP covers the four-
year period:  FY 2018-2019; FY2019-2020; FY2020-2021; and, FY 2021-2022.  The TIP may also show future years. 
 
Wherever possible, construction let dates are shown to advise local officials and the public as to when construction is likely to begin.  The 
Acadiana Planning Commission staff works very closely with LA DOTD staff and other vested entities to establish realistic project priorities, 
based on where the project rests in the implementation pipeline.  Meetings are held with La DOTD to monitor the actual status of TIP projects 
and scheduled letting dates.  These meeting are called Whiteboard meetings and are held on an annual basis.  These meetings have helped 
Acadiana to establish firm project priorities rather than “paper” priorities.  This review considers important factors such as the status of 
environmental clearances, survey work, preliminary plans, right-of-way, utilities, advance checkpoints and final plan preparation.  When taken 
together, these criteria establish the relevant let date and therefore the priority order for implementation of TIP projects.  The cost of the 
project, type of funding, and the availability of proposed funding are also considered in priority setting.  The above project information is made 
available to the Technical Committee, or the public upon request, and project work status is utilized extensively in establishing the priority 
program.  The draft TIP is also presented to the TTC and TPC for review and input, along with any citizens’ comments received prior to 
finalization of priorities. 
 
The Acadiana MPO's Project Selection process has been newly created since the MPO's transition to >200K. The MPO receives approximately 
$6,000,000 per year under the STP > 200K funding source. Of this money about $4,000,000 will be allocated to projects that qualify and are 
selected through this process (funding amounts subject to change). The MPO accepts applications for federal funds through local and regional 
government jurisdictions. Entities that fill out applications must work with the local respective municipality they are in or the Louisiana 
Department of Transportation to sponsor a project. 
 
Solicitation letters and project applications will be sent annually to the jurisdictions within the MPO area. The MPO will give the jurisdictions an 
adequate amount of time to process the applications and return. After returning the Projects will be graded according to the matrix in the TIP 
Handbook.  This matrix includes qualifiable measures such as current pavement quality in order to mesh with performance measure targets 
and to prioritize projects that can show an improvement for the targets set. The recommendations of the MPO will be vetted first through the 
Project Evaluation Subcommittee, then adopted through normal MPO Process. Jurisdictions acting as the Local Public Agency (LPA) will be 
responsible for these projects. The TIP and these LPA projects will be reviewed semi-annually for reasonableness. If projects are deemed to be 
non-compliant in advancement, then they will be removed or pushed back into a later fiscal year. 
 
Relationship of TIP to Long-Range Transportation Plan 
Projects contained in Acadiana MPO’s TIP have evolved through the transportation planning process.  This analysis process is based on the 
seven planning factors contained in Fixing America’s Surface Transportation act (FAST).  These factors and the resulting analysis are utilized 
by the Planning Staff in the development of an integrated transportation plan and TIP for the Acadiana Metropolitan Planning Area.  The 2040 
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Financially Constrained Transportation Plan (FCTP), contains comprehensive discussions as to how these factors are being specifically applied 
in the Urban Area to develop a transportation system that facilitates the efficient, economic movement of people and goods.  

 
Relationship of the TIP to the Air-Quality Conformity 
On October 14, 1994, the Acadiana Urbanized Area was re-designated as an Air Quality (ozone) Attainment with Minimal Maintenance area by 
the U.S. Environmental Protection Agency.  This designation reflects the fact that the Acadiana Metropolitan Area suffered some ozone 
problems in the 1970 and 80’s but has met the National Ambient Air Quality Standards (NAAQS) in recent years.  This designation recognizes 
the area’s new status as an Attainment Area but requires a continued review of projects likely to have detrimental air quality impacts. 

 
The previous TIP as adopted March 27, 2015 and the Financially Constrained Transportation Plan (FCTP) (Long-Range Transportation Plan) 
were analyzed for their conformity with the State Implementation Plan for Air Quality Attainment (SIP) and with each amendment to these 
Plans.  The Air Quality Conformity Analysis outcome being consistent with the Clean Air Act Amendments of 1990 (CAAA) to conformity 
regulations indicated that FCTP and TIP resulted in a net air quality benefit to the region. 

 
The previous TIP projects are consistent with the FCTP and with only minor exceptions were included in the previous Conformity Analysis.  The 
regionally significant projects added, that will increase capacity, have been tested for Air Quality conformity.  All other amendments have been 
for either projects that fall within categorical exclusions, represent minor reprioritization of existing projects, or are not regionally significant.  
Projects involving roadway reconstruction work were included for 2019-2022. 
 
Therefore, the Transportation Policy Committee of the Metropolitan Planning Organization for the Acadiana MPO has determined that the 
FY2019-2022 TIP is substantially identical to the TIP and FCTP in the Air Quality Conformity Analysis and therefore is in conformity with the 
STIP. 
 
Public Involvement 
Citizen participation has been encouraged throughout the formulation of the TIP, FCTP, and CTP.  The Metropolitan Planning Organization has 
made use of local newspapers, neighborhood meetings and extensive mail outs to inform citizens regarding the planning process, the 
transportation plans, important projects, and to promote alternative transportation modes.  On its own initiative, several publications of project 
maps were displayed by the MPO at locations throughout Acadiana.  As for specific projects, special meetings were scheduled and held to 
address the public’s concerns.   
 
The MPO has also made use of local newspapers to inform the public of important regional projects and to promote alternative transportation 
modes including transit bus service, bicycling, etc.  Public meeting notices on the FCTP, CTP and TIP, any amendments thereto, and the 
Acadiana MPO’s Unified Planning Work Program (UPWP) for Transportation Planning are placed at various public site locations for citizen 
review and comment. 
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Distribution of TIP Document for Public Review 
Copies of the draft TIP were placed at nine governmental offices and libraries throughout the metropolitan area at least 15 days prior to 
adoption by the Transportation Policy Committee for citizen review, input and comment.  The public is also afforded the opportunity to express 
their comments directly to the Citizen Advisory Committee, Transportation Technical Committee (TTC), and Transportation Policy Committee 
(TPC) for the Metropolitan Study Area on the TIP document prior to official action.  No public comment was made for the adoption of this TIP. 
 
Adoption of the TIP 
Public meetings were held to adopt the 2019-2022 TIP.  These meetings were standard MPO TTC and TPC meetings which are open to the 
public.  The TTC adopted the TIP on 7/4/18 and the TPC adopted on 7/18/18.   
 
Project Listings 
The tables starting on page 22 represent both the Highway Element, Call for Projects Element, and the Transit Element, all covering the same 
period for the TIP.  Additionally, a table with projects let in previous years is included in the Appendix.  All projects that were in the previous TIP 
having been authorized are listed.  Because of the timing of the TIP, a listing of the projects that are scheduled for authorization in the last 
quarter will be included.  This list will contain a note that some of the projects may carry over to the next fiscal year.  This note allows the DOTD 
to reschedule projects in the last quarter, after the TIP has been completed, without having to amend the TIP.  Secondly, a list of projects that 
have been removed from the TIP will be included.  This is important in identifying projects that may affect the conformity for nonattainment 
and maintenance areas or projects that cannot be scheduled for various reasons.  This section will illustrate the project and the reason for 
project moving as well as the regional significance of this project. 
 
While every effort has been made to develop this document using the latest information available at the time, it is recognized that there are 
uncertainties in the development of projects, right-of-way acquisition, relocation of utilities, acquisition of permits, costs, funding availability, 
etc.  Therefore, the Policy Committee has no objection to phases of projects moving with the TIP of STIP as necessitated by the situation and 
gives its approval to the MPO staff to make those necessary changes without action by the Policy Committee. 
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Procedures to Amend or Administrative Modify the Louisiana 

Statewide (STIP) and Transportation Improvement Programs (TIPs) 
 

The following procedures are applicable for processing amendments or administrative modifications to the Statewide (STIP) or Metropolitan 
Transportation Improvement Programs (TIPs).  In accordance with the provisions of 23 CFR 450.218 (b), the STIP shall be developed in 
cooperation with the MPO designated for a metropolitan area.  Each metropolitan Transportation Improvement Program (TIP) shall be included 
without change in the STIP, directly or by reference, after approval of the TIP by the MPO and the Governor.  A metropolitan TIP in a 
nonattainment or maintenance area is subject to a FHWA/FTA conformity finding before inclusion in the STIP.  In areas outside a metropolitan 
planning area but within an air quality nonattainment or maintenance area containing any part of a metropolitan area, projects must be 
included in the regional emissions analysis that supported the conformity determination of the associated metropolitan TIP before they are 
added to the STIP. 
 
In accordance with 23 CFR 450.218(n), projects in any of the first four years of the STIP may be moved to any other of the first four years of 
the STIP subject to the project selection requirements of 23 CFR 450.222.  Such modifications do not require formal approval, provided 
expedited project selection procedures have been adopted in accordance with 23 CFR 450.222 and the required interagency consultation or 
coordination is accomplished and documented. 
 
An Administrative Modification is a minor revision to a long-range statewide or metropolitan transportation plan, Transportation Improvement 
Program (TIP), or Statewide Transportation Improvement Program (STIP) that includes minor changes to project phase costs, funding sources 
of previously included projects and project phase initiation dates.  An administrative modification is a revision that does not require public 
review and comment, re-demonstration of fiscal constraint or a conformity determination (in nonattainment and maintenance areas). 
 
Administrative Modification thresholds include: 
 

1. Revisions to a project description without changing the project scope or which do not conflict with the pertinent environmental 
document; 

2. Minor changes to the cost of a project phase (Feasibility, Environmental, R/W, Utility Relocation, Engineering, Construction): 
• Funding changes are limited to $1,250,000 for project phases ≤$5,000,000. 
• For project phases >$5,000,000, an administrative modification is limited to budget changes of less than 25% in funding. 

3. Minor changes to funding sources of previously included project phases that do not affect fiscal constraint of the STIP or the ability to 
complete the project as initially described; 

4. Minor changes to project phase initiation dates as long as the project stays within the approved STIP/TIP timeframe and do not affect 
fiscal constraint of the STIP or the ability to complete the project as initially described.  23 CFR 450,.218(n); 

5. A change in the project or implementing agency; 
6. A split or combination of individually listed projects; as long as cost, schedule, and scope remain unchanged; 
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7. The addition or deletion of projects from grouped project (line item) listings as long as the line item total funding amounts stay within 
the guidelines in number two above. 

 
Administrative modifications can be processed in accordance with these procedures provided that: 

1. It does not affect the air quality conformity determination, including timely implementation of Transportation Control Measures (TCMs), 
and; 

2. It does not impact financial constraint of the STIP or the ability to complete the projects as described. 
 
Each MPO approved administrative modification needs to be published online separately from TIP amendments.  The MPO should summarize 
this as an information item to the MPO committee members each month.  The MPO Board may delegate approval of administration 
modifications to the MPO’s Executive Director.  If the MPO Board delegates approval of administrative modifications to the Executive Director, 
the MPO will need to provide copies of the delegation to the LADOTD, FHWA, and FTA.  Any administrative modifications will be forwarded to 
the LADOTD Transportation Planning Section and Public Transportation Section for approval on behalf of the Governor. 
 
If a project affected by an administrative modification is located within the planning boundaries of an MPO, the MPO must first generate 
and/or accept the administrative modification for its TIP.  Once approved by the MPO, the LADOTD, on behalf of the Governor, can incorporate 
the administrative modification into Louisiana’s STIP.  The LADOTD will immediately notify the MPO, FHWA, and FTA of any approved 
administrative modification(s).  The LADOTD can incorporate a STIP administrative modification before it is approved by the MPO as long as 
the TIP administrative modification process has started and if waiting for the TIP administrative modification documentation will delay the 
letting. 
 
For projects in a rural area, once approved by the LADOTD, on behalf of the Governor, the administrative modification will be incorporated into 
Louisiana’s STIP.  The LADOTD will immediately notify the MPO, FHWA, and FTA of any approved administrative modification(s). 
 
An Amendment is a revision to a long-range statewide or metropolitan transportation plan, TIP, or STIP that involves a major change to a 
project or project phase included in a metropolitan transportation plan, TIP, or STIP, including the addition or deletion of a project or a project 
phase, a major change in project/project phase cost or a major change in design concept or scope (e.g., changing project termini or the 
number of through traffic lanes).  Changes to projects that are included only for illustrative purposes do not require an amendment.  An 
amendment is a revision that requires public review and comment, re-demonstration of fiscal constraint and/or a conformity determination 
(for metropolitan transportation plans and TIPs involving “non-exempt” projects in nonattainment and maintenance areas).  TIP amendments 
with proof of action must be posted on the respective MPO website within 30 days.  In the context of a long-range statewide transportation 
plan, an amendment is a revision approved by the State in accordance with its public involvement process. 
 
If a project affected by an amendment is located within the planning boundaries of an MPO, it must first be amended in the TIP before it can 
be amended in the STIP.  Once approved by the LADOTD, on behalf of the Governor, the amendment will be incorporated into Louisiana’s STIP.  
The LADOTD will immediately notify the MPO, FHWA, and FTA of any approved amendment(s). 
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Amendments:  are all other changes to STIP/TIPs that are outside of the administrative modification listed above. 
 
Timeline for Amendment Approval 
 
When an amendment is sent to the FHWA, it will take a maximum of two weeks to be processed.  The FHWA can partially approve an 
amendment on a project by project basis.  Any project or phase of a project not approved will be resubmitted once questions and/or concerns 
have been resolved. 
 
Dispute Resolution 
 
If a question arises regarding the interpretation of an administrative modification or an amendment; the LADOTD, FHWA, FTA and MPO, as 
appropriate, will work to resolve the issue in coordination with each other.  If after consultation, the parties disagree on the definition of what 
constitutes an administrative modification or an amendment, the final decision rests with the FTA for transit projects and FHWA for highway 
projects. 
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Quick Reference Chart for Amendments vs. Modifications 

 
Administrative Modification Amendment 

Revision of a project description that does 
not significantly change the project design 
concept and/or scope 

Major changes to a project including the 
addition or deletion of a project 

Minor changes to project/project phase cost; 
applies to feasibility, environmental, R/W, 
utility relocation, engineering, construction 

• Funding changes are limited to 
$1,250,000 for projects for 
≤$5,000,000 

• For projects >$5,000,000 an 
administrative modification is 
classified as a change of less than 
25% in funding 

Major changes in project costs, 
project/project phase initiation dates, or a 
major change in design concept or design 
scope 

• Funding changes that are greater 
than $1,250,000 for projects 
≤$5,000,000 

• Change of 25% or more in funding 

Minor changes to funding sources of 
previously included projects that do not 
affect fiscal constraint 

Major changes to funding sources, such as 
adding a new federal funding source for a 
project not previously federally funded 

Minor changes to project/project phase 
initiation dates as long as the project stays 
within the approved STIP timeframe and 
does not affect fiscal constraint 

 

A change in the project implementing agency  
A split or combination of individually listed 
projects; as long as cost, schedule, and 
scope remain unchanged 

 

The addition or deletion of projects from 
grouped project (line item) listings as long as 
the total funding amounts stay within the 
guidelines 
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Amendments and Administrative Modifications to a Line Item 

 
Line Items are evaluated per phase, per fund, per year.  Adding a new funding source to a phase of a line in a particular FFY would require a 
STIP amendment if it affected fiscal constraint (i.e. the current STIP includes $10,000,000 or NHPP in FFY 2019 on Phase 6 of L.000053; by 
adding $5,000,000 in STPFLEX to that line item in that year and phase so that after approved, the current STIP will include $10,000,000 in 
NHPP and $5,000,000 in STPFLEX in FFY 2019 on Phase 6 of L.000053).  Adding a phase to a line item also requires a STIP amendment. 
 
For a line item phase, fund, year combination with a cost >$5,000,000, changing the amount by more than 25% on that fund, in that phase 
and in that year requires a STIP amendment.  For a line item phase, fund, year combination with a cost >5,000,000, changing the amount 
less than 25% on that fund, in that phase and in that year can be done by a STIP administrative modification. 
 
For a line item phase, fund, year combination with a cost ≤$5,000,000, the amount can be changed up to $1,250,000 by a STIP 
administrative modification; changing the amount by more than $1,250,000 requires a STIP amendment. 
 
Adjusting existing amounts on funds within a phase and within a particular FFY of a line item that does not affect fiscal constraint of the STIP 
can be done by a STIP administrative modification (i.e. changing $10,000,000 of NHPP and $20,000,000 of STPFLEX in FFY 2019 on Phase 6 
of L.000053 to $3,000,000 of NHPP and $27,000,000 of STPFLEX in FFY 2019 on Phase 6 of L.000053). 
 
Adding a fund within a phase and within a particular FFY of a line item that does not affect fiscal constraint of the STIP can be done by a STIP 
administrative modification (i.e. adding STCASH or NFA or STBONDS or STGEN or LOCAL because additional funding sources have been 
identified on a project or it has been decided that projects need to be authorized as an advanced construction project). 
 
Splitting an existing fund into multiple funds within a phase and within a particular FFY of a line item which does not affect fiscal constraint of 
the STIP can be done by a STIP administrative modification (i.e. splitting $10,000,000 of NHPP in FFY 2019 on Phase 6 of L.000053 into 
$2,000,000 of NHPP and $8,000,000 of STPFLEX in FFY 2019 on Phase 6 of L.000053; total remains $10,000,000). 
 
 
 
 
 
 
 
 
 
 
 



 
34 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

________________________________________________________________________________________ 

                                                     Integration of Performance Measures                                                             
 
National Performance Goals 
A key feature of the Fixing America’s Surface Transportation (FAST) Act is the establishment of a performance-and-outcome-based program, 
originally introduced through the Moving Ahead for Progress in the 21st Century (MAP-21) Act.  
 
The objective of this performance-and-outcome-based program is for States and Metropolitan Planning Organizations to invest resources in 
projects that collectively will make progress toward the achievement of the national goals as identified below:  
 
Goal area National goal 

Safety To achieve a significant reduction in traffic fatalities and serious injuries on all public roads 

Infrastructure condition To maintain the highway infrastructure asset system in a state of good repair 

Congestion reduction To achieve a significant reduction in congestion on the National Highway System 

System reliability To improve the efficiency of the surface transportation system 

Freight movement and economic vitality To improve the national freight network, strengthen the ability of rural communities to access 
national and international trade markets, and support regional economic development 

Environmental sustainability To enhance the performance of the transportation system while protecting and enhancing the natural 
environment 

Reduced project delivery delays To reduce project costs, promote jobs and the economy, and expedite the movement of people and 
goods by accelerating project completion through eliminating delays in the project development and 
delivery process, including reducing regulatory burdens and improving agencies’ work practices 

 
Performance measures 
Requires the Secretary, in consultation with States, metropolitan planning organizations (MPOs), and other stakeholders, to establish 
performance measures in the areas listed below. Provides for DOT to establish such measures within 18 months of enactment, and prohibits 
DOT from establishing additional performance measures. [§1203; 23 USC 150(c)] 

• Pavement condition on the Interstate System and on remainder of the National Highway System (NHS) 
• Performance of the Interstate System and the remainder of the NHS 
• Bridge condition on the NHS 
• Fatalities and serious injuries—both number and rate per vehicle mile traveled--on all public roads 
• Traffic congestion 
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• On-road mobile source emissions 
• Freight movement on the Interstate System 

National Performance Goals 
A key feature of the Fixing America’s Surface Transportation (FAST) Act is the establishment of a performance-and-outcome-based program, 
originally introduced through the Moving Ahead for Progress in the 21st Century (MAP-21) Act. Freight movement on the Interstate System. 

o coordinate with an MPO when setting performance targets for the area represented by that MPO; and 
o coordinate with public transportation providers when setting performance targets in an urbanized area not represented by an 

MPO. [§1202; 23 USC 135(d)(2)(B)] 

• Setting of MPO targets. Within 180 days of States or providers of public transportation setting performance targets, requires MPOs to 
set performance targets in relation to the performance measures (where applicable). To ensure consistency, each MPO must, to the 
maximum extent practicable, coordinate with the relevant State and public transportation providers when setting performance targets. 
[§1201; 23 USC 134(h)(2)]. 

Source: https://www.fhwa.dot.gov/map21/factsheets/pm.cfm 

Adopted MPO Performance Measures 
The Acadiana MPO has now adopted all three of the required Performance measures.  PM-1 ( Safety), PM-2 (Bridge and Pavement condition) 
and PM-3 (Travel time reliability (freight and passenger vehicle)).   
 
Safety: 
In December of 2017 the Acadiana MPO adopted the La DOTD targets for 2018. On a yearly basis the state targets will be revised. 
 

Louisiana DOTD 2018 
Targets 

 2016 2018 Target Reduction 
Fatalities 758 721 37 
Fatality Rate 1.55 1.49 .06 
Serious Injuries 1401 1344 57 
Serious Injury Rate 2.86 2.8 .06 
Non‐Motorized Fatalities and Serious Injuries 346 311 35 

 
 
 

https://www.fhwa.dot.gov/map21/factsheets/pm.cfm
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FY18‐21 TIP Projects Expected to Contribute to Improved Safety in the 
Acadiana MPO Region 

State Number of Projects Sum of Programmed Cost 
Louisiana 3 $16,800,350 

 
 
Pavement and Bridge Condition: 
In September of 2018 following the DOTD’s adoption of the Transportation Asset Management Plan (TAMP) the Acadiana MPO adopted a 
resolution to support the states 2 and 4 year targets for pavement and bridge conditions.     
 
The current mileage of the National Highway System (NHS) in the Lafayette Metropolitan Planning Area (MPA) is as follows: 
Interstate NHS = 32.93 miles 
Non Interstate state owned NHS = 62.17 miles 
Non Interstate locally owned NHS = 23.35 miles 
 
As defined by Federal goodness the current pavement conditions on Non Interstate and Interstate NHS are as follows: 
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The current bridges in the MPA on the NHS are as follows: 
Deck Area 1,016,742.6 976,090.4 42,266.0 

% Deck Area 49.9% 48.0% 2.1% 
 Good Fair Poor 

 
 
The MPO will reevaluate these targets when the data is made available.  The adopted targets are as follows: 
 
Pavements: 

Louisiana DOTD 2018 Targets 
 2020 Target (%) 2022 Target (%) 
Good (minimum %) 20 20 
Poor (maximum %) 20 20 

 
Bridges: 

Louisiana DOTD 2018 Targets 
 2020 Target (%) 2022 Target (%) 
Good (minimum %) 35 30 
Poor (maximum %) 9.9 9.9 

 
 
Travel Time Reliability and Freight Mobility: 
In September of 2018 the MPO’s adopted all Travel Time Reliability and Freight Mobility Performance targets.   
 
The MPO’s are responsible to adopt targets for all interstate and non interstate NHS routes in their respective area’s.  In 2018 DOTD procured 
a data set of travel speed in an easy to use online platform that allowed the MPO’s to calculate all measures required by FHWA.  This data set 
however does not include all NHS (non interstate) routes.  The MPO’s are only required to set 4 year targets for Reliability indices and and 
percentages, but decided to match the DOTD and set 2 and 4 year targets.   
 
The three measures required are: 

• Travel Time Reliability for Interstate (% of person miles reliable) 
• Travel Time Reliability for Non Interstate (% of person miles reliable) 
• Truck reliability index for Interstate (Level of Truck Travel time Reliability) 

 
The Acadiana ran the analysis and found the following: 
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• Travel Time Reliability for Interstate (% of person miles reliable) was 100% 
• Travel Time Reliability for Non Interstate (% of person miles reliable) was 95.4% 
• Truck reliability index for Interstate (Level of Truck Travel time Reliability) was 1.13 

 
Based off of this analysis the Acadiana MPO adopted conservative targets knowing that when the full data set comes in the % of reliability 
could be reduced.   
 
The adopted measures: 

Travel Time Reliability (Passenger and freight) 
and Mobility Index 

 2020 Target 
(LA DOTD) 

2022 Target 
(LA DOTD) 

2020 Target 
(MPO) 

2022 Target 
(MPO) 

Difference 2020 
(MPO-DOTD) 

Difference 2022 
(MPO-DOTD) 

Travel Time Reliability 
Interstates (% in person miles) 

88.9 88.4 90 90 +1.1 +1.6 

Travel Time Reliability Non 
Interstates (% in person miles) 

86.6 86.6 90 90 +3.4 +3.4 

Truck Travel Time Reliability 
index (index) 

1.37 1.40 1.13 1.13 -.24 -.27 
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Transit Performance Measures: 
The Lafayette Transit System adopted their Transit Plan on 10/29/18.  The MPO adopted LTS Performance measure goals into its 2019-2022 
TIP via Amendment #2. 

The adopted measures: 
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Acadia Parish 
       

Project: H.010962- I-10 Cable Barrier (Lafayette/Acadia) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
I-10 450-04 00.00 27.14 Acadia    
I-10 450-05 00.00 13.98 Lafayette    

Remarks: Type Improvement: Work Type: 
None Construct Cable Barrier in Median of I-10 0 

         
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Construction $10,318,000.00  $11,349,800.00 $11,349,800.00 HSIP FY20  
Total Cost $10,318,000.00 $11,349,800.00 $11,349,800.00       

 
Acadia Parish 

 
Project: H.012174- I-10: Jeff Dave PL - I-49 (OGFC/SLAB Repair) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
I-10 450-04 0.00 27.14 Acadia     
I-10 450-05 0.00 9.78 Lafayette    

Remarks Type Improvement Work Type 

None 
OGFC, Approach & Slab Embankment Slide 

repair & Related Preservation, Interstate 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $20,000,000.00  $22,000,000.00  $19,800,000.00  FREIGHT-HY FY23   
Total Cost $20,000,000.00  $22,000,000.00  $19,800,000.00        
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Iberia Parish 
       

Project: H.009892-LDRR (New Iberia) US 90 FR 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
US 90 424-04 8.6 8.6 Iberia     
         

Remarks Type Improvement Work Type 
Local Match Frontage Rd Extension and New Rail Crossing Railroads 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $100,000.00  $100,000.00  $80,000.00  STP>200k FY21 New Iberia 
Utility 
Relocation $30,000.00  $30,000.00  $24,000.00  STP>200k FY22 New Iberia 
Construction $1,100,000.00 $1,210,000.00 $968,000.00 STP>200k FY23 New Iberia 
Construction $350,000.00 $385,000.00 $308,000.00 STPFLEX FY23 New Iberia 
Total Cost $1,580,000.00  $1,725,000.00  $1,380,000.00        
       

Iberia Parish 
       

Project: H.011988- LA 86: BYU Teche MB Rehab (DUPERIER)(HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 86 237-01 0.00 0.2 Iberia     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Movable Bridge Rehabilitation Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00        
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Iberia Parish 
       

Project: H.011991- LA 86: BYU Teche MB Rehab (Daspit)(HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 86 400-31 0.00 0.5 Iberia     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Movable Bridge Rehabilitation Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00        
       

Iberia Parish 
       

Project: H.012738- LA 344: Bayou Teche MB RH (Morbihan) (HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 344 823-14 0.2 0.4 Iberia     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Movable Bridge Rehabilitation Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00        
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Iberia Parish 
       

Project: H.012792-LA 675 @ Airport Rd. Roundabout 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA675 823-02 0.3 0.4 Iberia     
US 90 424-04 6.2 6.3 Iberia    

Remarks Type Improvement Work Type 
Local Match Roundabout Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Right of Way $64,000.00  $64,000.00  $51,200.00  STP>200k FY21 Iberia Parish 
Construction $2,500,000.00  $2,750,000.00  $2,200,000.00  STP>200k FY22 Iberia Parish 
Total Cost $2,564,000.00  $2,814,000.00  $2,251,200.00        
       

Iberia Parish 
       

Project: H.013522-S Lewis St Widening 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

 000-23 0.00 0.00 Iberia S. Lewis St.   
         

Remarks Type Improvement Work Type 
Local Match Addition of a Center Turn Lane Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $142,855.00  $142,855.00  $114,284.00  STP>200k FY21 Iberia Parish 
Right of Way $50,000.00  $50,000.00  $40,000.00  STP>200k FY22 Iberia Parish 
Utility 
Relocation $60,000.00  $60,000.00  $48,000.00  STP>200k FY22 Iberia Parish 
Construction $1,992,232.00  $2,191,455.00  $1,753,164.00  STP>200k FY22 Iberia Parish 
Total Cost $2,245,087.00  $2,444,310.00  $1,955,448.00        
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Iberia Parish 
Project: H.014510 Iberia St Pavement Preserv and Bike Impr       
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

       Iberia Iberia St.   
        

Remarks:   Type Improvement:   Work Type:     
Local Match Pavement Preservation and Bike Lane Urban Systems 

         
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Design (Engineering) $100,000.00  $100,000.00  $80,000.00  STP>200k FY23 New Iberia 
Construction $1,000,000.00  $1,100,000.00  $880,000.00  STP>200k FY24 New Iberia 
Total Cost $1,100,000.00  $1,200,000.00  $960,000.00        

 
 

Iberia Parish 
Project: H.014597 LA 86 Daspit BR HYDR CYL REHAB (HBI)       
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 86 400-31 0.280 0.340 Iberia    

        
Remarks:   Type Improvement:   Work Type:     

DOTD Match Bridge Rehab Urban Systems 
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 

Construction $380,000.00 $418,000.00 $334,400.00 STPFLEX 2021 DOTD 
       
Total Cost $380,000.00 $418,000.00  $334,400.00       
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Lafayette Parish 

Project: H.002868 AMB CAFFERY/US90 INTERCHANGE       
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
US 90 424-02 9.795 12.204 Lafayette    
LA 3073 828-39 9.305 9.536 Lafayette    
Wellhead Road 000-28 0.00 0.10 Lafayette   

Remarks:   Type Improvement:   Work Type:     
DOTD Match Interchange Improvement  Urban System 
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Utility $410,000.00 $410,000.00 $328,000.00 NHPP FY21 DOTD 
Construction $88,500,000.00 $97,350,000.00 $97,350,000.00 TIFIA FY21 DOTD 
Construction $29,400,000.00 $32,340,000.00 $0.00 STCASH FY21 DOTD 
Total Cost $118,310,000.00 $130,100,000.00 $97,678,000.00       
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Lafayette Parish 
Project: H.003459- Interch LA 726/LA 98/Pont Des Mouton 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
I-49 455-01 4.36 4.62 Lafayette     
LA 726 828-44 0.77 1.03 Lafayette     
  000-28     Lafayette W Pont Des Mouton Rd 
  000-28     Lafayette E Pont Des Mouton Rd 
  000-28     Lafayette Hector Connoly Rd 
LA 98 391-02 6.85 7.09 Lafayette     

Remarks Type Improvement Work Type 

Local Match 
Intersection Improvements adjacent to the 

interchange Urban Systems 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $2,200.00  $2,200.00  $0.00  SATRANS FY18   
Right of Way $18,000.00  $18,000.00  $16,200.00  HSIP FY20   
Utility 
Relocation $71,000.00  $71,000.00  $63,900.00  HSIP FY20   
Construction $3,280,000.00  $3,608,000.00  $3,247,200.00  HSIP FY21   
Total Cost $3,371,200.00  $3,699,200.00 $3,327,300.00        
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Lafayette Parish 
       

Project: H.007233-Lafayette MPO Non State Pvt Marking 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

 000-28 0.00 0.00 Lafayette     
         

Remarks Type Improvement Work Type 
Local Match Pavement Markings Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $1,270,000.00  $1,397,000.00  $1,117,600.00  STP>200k FY20 LCG 
Total Cost $1,270,000.00  $1,397,000.00  $1,117,600.00        
       

Lafayette Parish 
       

Project: H.009500- 2040 Plan Impl & I-49 Action Plan 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

 000-28 0.00 0.00 Lafayette 2040 Plan Implementation 
         

Remarks Type Improvement Work Type 
Local Match Plan Implementation and Action Plan Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $350,000.00  $350,000.00  $280,000.00  STP>200k FY19 Acadiana MPO 
Design 
(Engineering) $350,000.00  $350,000.00  $280,000.00  STP>200k FY20 Acadiana MPO 
Design 
(Engineering) $350,000.00  $350,000.00  $280,000.00  STP>200k FY21 Acadiana MPO 
Design 
(Engineering) $350,000.00  $350,000.00  $280,000.00  STP>200k FY22 Acadiana MPO 
Total Cost $1,400,000.00  $1,400,000.00  $1,120,000.00        
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Lafayette Parish 
       

Project: H.009997- US167 Johnston St. Improvements 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
US 167 080-02 7.15 8.14 Lafayette     
         

Remarks Type Improvement Work Type 
DOTD Match Access Management & Corridor Improvements Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Feasibility $308,656.00  $308,656.00  $0.00  SATRANS FY12 DOTD 
Environmental $71,449.00  $71,449.00  $71,449.00  HSIPPEN FY17 DOTD 
Environmental $71,449.00  $71,449.00  $57,159.20  NHPP FY17 DOTD 
Environmental $71,449.00  $71,449.00  $57,159.20  STPFLEX FY17 DOTD 
Right of Way $1,391,186.33  $1,391,186.33  $1,391,186.33  HSTPPEN FY21 DOTD 
Right of Way $1,391,186.34  $1,391,186.34  $1,112,949.07  NHPP FY21 DOTD 
Right of Way $1,391,186.33  $1,391,186.33  $1,112,949.06  STPFLEX FY21 DOTD 
Utility 
Relocation $1,750,000.00  $1,750,000.00  $1,750,000.00  HSIPPEN FY21 DOTD 
Utility 
Relocation $1,750,000.00  $1,750,000.00  $1,400,000.00  NHPP FY21 DOTD 
Utility 
Relocation $1,750,000.00  $1,750,000.00  $1,400,000.00  STPFLEX FY21 DOTD 
Design 
(Engineering) $219,130.67  $219,130.67  $219,130.67  HSIPPEN FY17 DOTD 
Design 
(Engineering) $219,130.67  $219,130.66  $175,304.53  NHPP FY17 DOTD 
Design 
(Engineering) $219,130.67  $219,130.67  $175,304.54  STPFLEX FY17 DOTD 
Construction $3,013,045.00  $3,314,349.50  $3,314,349.50  HSIPPEN FY24 DOTD 
Construction $3,013,045.00  $3,314,349.50  $2,651,479.60  NHPP FY24 DOTD 
Construction $1,644,811.00  $1,809,292.10  $1,447,433.68  STP>200k FY24 DOTD 
Construction $1,368,234.00  $1,505,057.40  $1,204,045.92  STPFLEX FY24 DOTD 
Total Cost $19,643,089.01  $20,547,002.50  $17,539,900.30        
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Lafayette Parish 
       

  H.011832-US 90: Cameron St. Overlay 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
US 90 003-11 5.14 8.49 Lafayette     
         

Remarks Type Improvement Work Type 
DOTD Match Pavement Preservation Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Right of Way $1,818,000.00  $1,818,000.00  $1,454,400.00  STP>200k FY20 Scott 
Utility 
Relocation $150,000.00  $150,000.00  $120,000.00  STP>200k FY21 Scott 
Construction $3,100,000.00  $3,410,000.00  $2,728,000.00  STP>200k-E FY21 Scott 
Total Cost $5,068,000.00  $5,378,000.00  $4,302,400.00        
       

Lafayette Parish 
       

Project: H.011833 St. Mary Street Sidewalks 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

 000-28 0.00 0.00 Lafayette St. Mary St.   
         

Remarks Type Improvement Work Type 
Local Match Sidewalk Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $141,026.00  $141,026.00  $112,820.80  STP>200k FY21 Scott 
Construction $1,782,000.00  $1,960,200.00  $1,568,160.00  STP>200k FY22 Scott 
Total Cost $1,923,026.00  $2,101,226.00  $1,680,980.80        
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Lafayette Parish 

       
Project: H.011990- LA 92: Vermillion RVR MB RH (Milton) (HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 92 213-05 0.00 0.30 Lafayette     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Movable Bridge Rehabilitation Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00        
       

Lafayette Parish 
       

Project: H.012018-Adaptive Traffic Signal Design and Imp 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette Various Lafayette Streets 
         

Remarks Type Improvement Work Type 
Lafayette Consolidated Government providing match on Local Roads Adaptive Signal System Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $7,176,701.00  $7,894,371.00  $7,104,933.99  STP>200k FY20 DOTD and LCG 
Total Cost $7,176,701.00  $7,894,371.00  $7,104,933.99        
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Lafayette Parish 
       

Project: H.012304- LCG Road Overlay Program 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette Beau Bassin Rd   
  000-28 0.00 0.00  Benoit Rd   

Remarks Type Improvement Work Type 
Local Match Pavement Preservation-7 LCG Roadways Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $273,190.00  $273,190.00  $218,552.00  STPFLEX FY18 LCG 
Construction $3,600,000.00  $3,960,000.00  $3,168,000.00  STPFLEX FY20 LCG 
Total Cost $3,873,190.00  $4,233,190.00  $3,386,552.00        
       

 
Lafayette Parish 

       
Project: H.012861-Prejean Rd. Pavement Preservation 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette Prejean Rd.   
         

Remarks Type Improvement Work Type 
Local Match Pavement Preservation Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $41,000.00  $41,000.00  $32,800.00  STP>200k FY18 Carencro 
Construction $348,000.00  $382,800.00  $306,240.00  STP>200k FY20 Carencro 
Total Cost $389,000.00  $423,800.00  $339,040.00        
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Lafayette Parish 
       

Project: H.012864-LA 94 Carmel Dr. Sidewalks 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 94 080-03 0.31 1.76 Lafayette     
         

Remarks Type Improvement Work Type 
Local Match Sidewalk Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $493,636.00  $542,999.60  $434,399.68  STP>200k FY22 LCG 
Total Cost $493,636.00  $542,999.60  $434,399.68        
       

Lafayette Parish 
       

Project: H.012866-LA 3025 S. College Rd. Sidewalks 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 3025 828-23 0.00 1.63 Lafayette     
         

Remarks Type Improvement Work Type 
Local Match Sidewalk Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $42,596.00  $42,596.00  $34,076.80  STP>200k FY21 LCG 
Construction $650,575.00  $715,632.50  $572,506.00  STP>200k FY23 LCG 
Total Cost $693,171.00  $758,228.50  $606,582.80        
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Lafayette Parish 

       
Project: H.012867-S. Larriviere Rd.: LA 92-Chemin Metairie 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette S. Larriviere Rd.   
         

Remarks Type Improvement Work Type 
Local Match Addition of a Center Turn Lane Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $3,562,000.00 $3,918,200.00  $3,134,560.00  STP>200k FY22 Youngsville 
Total Cost $3,562,000.00  $3,918,200.00  $3,134,560.00        
       

 
Lafayette Parish 

       
Project: H.012868-Fortune Rd. Pavement Preservation 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette Fortune Rd.   
         

Remarks Type Improvement Work Type 
Local Match Pavement Preservation Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Environmental $30,000.00  $30,000.00  $24,000.00  STP>200k FY21 Youngsville 
Design 
(Engineering) $100,000.00  $100,000.00  $80,000.00  STP>200k FY21 Youngsville 
Construction $1,020,000.00  $1,122,000.00  $897,600.00  STP>200k FY22 Youngsville 
Total Cost $1,150,000.00  $1,252,000.00  $1,001,600.00        
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Lafayette Parish 
       

Project: H.012869- LA 182 (University Ave) @ LA 723 (Renaud) Roundabout 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 182 032-01 1.56 1.60 Lafayette     
LA 723 828-03 6.06 6.08     

Remarks Type Improvement Work Type 
Local Match Roundabout Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $390,000.00  $390,000.00  $312,000.00  STP>200k FY22 LCG 
Right of Way $166,200.00  $166,200.00  $132,960.00  STP>200k FY21 LCG 
Construction $3,630,000.00 $3,993,000.00 $3,194,400 STP>200k FY23 LCG 
Total Cost $4,186,200.00  $4,549,200.00  $3,639,360.00        
       

Lafayette Parish 
       

Project: H.012870- LA93: I-10 Ramp-Renaud 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 93 217-01 0.56 0.86 Lafayette     
         

Remarks Type Improvement Work Type 
Local Match Addition of a Turn Lane Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $400,000.00  $400,000.00  $320,000.00  STP>200k FY21 Scott 
Right of Way $200,000.00  $200,000.00  $160,000.00  STP>200k FY21 Scott 
Construction $2,594,000.00  $2,853,400.00  $2,282,720.00  STP>200k FY22 Scott 
Total Cost $3,194,000.00  $3,453,400.00  $2,762,720.00        
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Lafayette Parish 

       
Project: H.013025-LA 182: JEANNE ST - ALCIDE DOM/HOLLYWOOD  
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 182 032-01 0.00 0.74 Lafayette     
LA 182 032-01 1.39 1.62     

Remarks Type Improvement Work Type 
Local Match Corridor Improvments Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Right of Way $180,000.00  $180,000.00  $144,000.00  STP>200k FY22 LCG 
Construction $4,560,000.00  $5,016,000.00  $4,012,800.00  STP>200k FY22 LCG 
Construction $1,780,000.00  $1,958,000.00  $0.00 STBONDS FY22 LCG 
Utility $925,000.00 $925,000.00 $740,000.00 STP>200k FY21 LCG 
Total Cost $7,445,000.00  $8,079,000.00  $4,896,800.00        
       

Lafayette Parish 
       

Project: H.013517-E St. Peter St Sidewalks 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-28 0.00 0.00 Lafayette E. St. Peter St   
         

Remarks Type Improvement Work Type 
Local Match Sidewalk Construction Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $72,000.00  $72,000.00  $57,600.00  STP>200k FY21 Carencro 
Construction $201,709.00  $221,879.90  $177,503.92  STP>200k FY22 Carencro 
Total Cost $273,709.00  $293,879.90  $235,103.92        
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Lafayette Parish 
       

Project: H.014342- ACADIANA MPO PLANNING SERVICES 2021 2022 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

 000-28 0.00 0.00 Lafayette Planning Activities 
         

Remarks Type Improvement Work Type 
Acadiana MPO to provide match   Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Study $350,000.00  $350,000.00  $280,000.00    FY21 Acadiana MPO 
Total Cost $350,000.00  $350,000.00  $280,000.00        
       

Lafayette Parish 
 

Project: H.014449 - Bonin Road Widening 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd: 

  0.00 0.00 Lafayette Bonin Rd.   
        

Remarks: Type Improvement: Work Type: 
Local Match Widening and Sidewalks Urban Systems 

         
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Environmental $59,978.00  $59,978.00  $47,982.40  STP>200k FY23 City of Youngsville 
Design (Engineering) $397,000.00  $397,000.00  $317,600.00  STP>200K FY23 City of Youngsville 
Construction $2,014,974.00  $2,216,471.40  $1,773,177.12  LOCAL FY25 City of Youngsville 
Total Cost $2,471,952.00  $2,673,449.40  $2,138,759.52        
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Lafayette Parish 
Project: H.014509- Doucet Rd. Sidewalks         
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

       Lafayette Doucet Rd.   
        

Remarks:   Type Improvement:   Work Type:     
Local Match Sidewalk Construction Urban Systems 

         
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 

Design (Engineering) $375,000.00  $375,000.00  $300,000.00  STP>200k FY23 LCG 
Construction $1,125,000.00  $1,237,500.00  $990,000.00  STP>200k FY24 LCG 
Total Cost $1,500,000.00  $1,612,500.00  $1,290,000.00        
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Lafayette Parish 

 
Project: H.014622 St. Nazaire Rd. Ext: LA 96 Corne Rd. Ph 1         
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   

       Lafayette St. Nazaire   

        
Remarks:   Type Improvement:   Work Type:     

Local Match Road Extension Urban Systems 
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 

Environmental $438,325.00 $438,325.00 $350,660.00  STP>200k FY22  City of Broussard 
Design (Engineering) $543,000.00  $543,000.00  $434,400.00  STP>200k FY23  City of Broussard 
Right of Way $230,000.00  $230,000.00  $184,000.00  STP>200k FY24  City of Broussard 
Construction $4,416,267.00  $4,857,893.70  $3,886,314.96  STP>200k FY25  City of Broussard 
Total Cost $5,627,592  $6,069,218.70  $4,855,374.96        
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Lafayette Parish 
 

Project: H.014943 LA 89 Widening: Iberia-Ambassador Caffery         
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 89  216-03            0.00  2.36 Lafayette    

        
Remarks:   Type Improvement:   Work Type:     

Local Match Widening and Reconstruction Urban Systems 
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 

Environmental $139,471.25  $139,471.25  $0.00  STBONDS FY23  City of Youngsville 
Design (Engineering) $836,308.00  $836,308.00  $0.00  STBONDS FY23  City of Youngsville 
Construction $4,583,571.00  $5,041,928.10  $4,033,542.48  STP>200k FY24  City of Youngsville 
Construction $591,221.00  $650,343.10  $0.00  STBONDS FY24  City of Youngsville 
Total Cost $6,150,571.25  $6,668,050.45  $4,033,542.48        

 
St Landry Parish 

 
Project: H.014537 LA 182:LA 724 – Lafayette P/L 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 182 032-02 0.000 5.4000 St Landry  Napolean Ave   

      
Remarks Type Improvement Work Type 

 Pavement Preservation Urban Systems 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $3,840,000.00  $4,224,000.00  $3,379,200.00  STP>200k FY23  St. Landry 
Total Cost $3,840,000.00  $4,224,000.00  $3,379,200.00        

 



 
60 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

St Martin Parish 
       

Project: H.010601- I-10: LA 328 to LA 347 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
I-10 450-06 2.3 7.67 St Martin     

 000-50 0.00 0.00 St. Martin Melvin Dupuis Rd. 
Remarks Type Improvement Work Type 

 Interstate Widening and Rehabilitation Corridor 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Environmental $90,000.00  $90,000.00  $0.00  STCASH FY14   
Design 
(Engineering) $1,811,236.00  $1,811,236.00  $1,630,112.40  IM DISCR FY14   
Design 
(Engineering) $149,577.00  $149,577.00  $134,619.30  NHPP FY14   
Design 
(Engineering) $409,423.00  $409,423.00  $0.00  STBONDS FY14   
Right of Way $1,200,000.00  $1,200,000.00  $960,000.00  NHPP FY19   
Construction $19,130,000.00  $21,043,000.00  $18,938,700.00  FREIGHT-HY FY19   
Construction $53,970,000.00  $59,367,000.00  $48,255,900.00  NHPP FY19   
Total Cost $76,760,236.00  $84,070,236.00  $69,919,331.70        
       

 
 
 
 
 
 
 



 
61 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

St Martin Parish 
       

Project: H.011485- LA 336-1 Bayou Teche Bridge Rehab (HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 366-1 056-04 0.00 0.23 St Martin     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Cleaning and Painting and structural repairs Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Feasibility $200,000.00  $200,000.00  $160,000.00  NHPP FY17   
Design 
(Engineering) $501,000.00  $501,000.00  $400,800.00  NHPP FY19   
Construction $4,750,000.00  $5,225,000.00  $4,180,000.00  NHPP FY20   
Total Cost $5,451,000.00  $5,926,000.00  $4,740,800.00        
       

St Martin Parish 
       

Project: H.011995- LA 96: B Teche MB RH (St Martinville) (HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 96 230-03 0.05 0.25 St Martin     
         

Remarks Type Improvement Work Type 
Historic Bridge Improvement Movable Bridge Rehabilitation Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00        
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St Martin Parish 
       

Project: H.012618- LA 347 Drainage Improvements 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 347 056-04 7.3 8.3 St Martin     
         

Remarks Type Improvement Work Type 

  
Raise Road x-section and/or replace 

subdrainage structures Oper Efficiency/Motorist Assistance, Roadway Flooding 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $540,000.00  $594,000.00  $475,200.00  STPFLEX FY22 Breaux Bridge 
Total Cost $540,000.00  $594,000.00  $475,200.00        
       

St Martin Parish 
       

Project: H.012863-Cypress Island Hwy Pavement Preservation 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  000-50 0.00 0.00 St Martin Cypress Island Hwy 
         

Remarks Type Improvement Work Type 
Local Match Pavement Preservation Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Design 
(Engineering) $53,757.00  $53,757.00  $43,006.00  STP>200k FY20 St Martin 
Design 
(Engineering) $3,584.00  $3,584.00  $0.00  Local FY20 St Martin 
Construction $1,170,000.00  $1,287,000.00  $1,029,600.00  STP>200k FY22 St Martin 
Construction $80,000.00  $88,000.00 $0.00  Local FY22 St Martin 
Total Cost $1,307,341.00  $1,432,341.00  $1,072,606.00        
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St Martin Parish 

Project: H.013516- LA 353: LA 94 to Cypress Island HWY 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 353 403-02 0.00 3.52 St Martin     
         

Remarks Type Improvement Work Type 
DOTD Match Pavement Preservation Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $4,830,000.00 $5,313,000.00 $4,250,400.00 STP>200k FY22 DOTD 
Construction $71,000.00 $78,100.00 $62,480.00 DEMO FY22 DOTD 
Construction $1,700,000.00 $1,870,000.00 $1,496,000.00 200k-E FY22 DOTD 
Total Cost $6,601,000.00 $7,261,100.00 $5,808,880.00       

 
St Martin Parish  

Project: H.013819- LA 350: Bayou Teche MB RH (Parks) (HBI) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 350 400-30 0.00 0.40 St Martin     
         

Remarks Type Improvement Work Type 

Historic Bridge Improvement Movable Bridge Rehabilitation 
Preservation, Bridge (on system) 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Engineering $150,000.00 $150,000.00 $120,000.00 STPFLEX FY21   
Total Cost $150,000.00  $150,000.00  $120,000.00     
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St Martin Parish 
Project: H.014415-LA 352 DRAINAGE IMPROVEMENT  

  
  
  

Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd: 
LA 352 850-08 00.00 00.00 St Martin    

        
Remarks: Type Improvement: Work Type:  

DOTD Match Drainage Improvements Drainage 
         
Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Design (Engineering) $150,000.00  $150,000.00  $120,000.00  STPFLEX FY21 St. Martin 
Construction $2,000,000.00  $2,200,000.00  $1,760,000.00  STPFLEX FY22 St. Martin 
Total Cost $2,150,000.00  $2,350,000.00  $1,880,000.00        

 
St Martin Parish 

Project: H.014516 Mills St Extension 
Route: LA 94 Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
  850-32 0.51 0.00 St. Martin Mills St.   
         

Remarks Type Improvement Work Type 
Local Match Road Extension Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Environmental $20,000.00 $20,000.00 $16,000.00 STP>200k FY23 Breaux Bridge 
Design (Engineering) $285,000.00 $285,000.00 $228,000.00 STP>200k FY23 Breaux Bridge 
Right of Way $320,000.00 $320,000.00 $256,000.00 STP>200k FY24 Breaux Bridge 
Construction $2,972,280.00 $3,269,508.00 $2,615,606.40 STP>200k FY25 Breaux Bridge 
Total Cost $3,597,280.00 $3,894,508.00 $3,115,606.40    
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St. Martin Parish 
Project: H.014576 LA 31: Governor Mouton St – Brookwood Dr       
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 31 056-02 4.013 5.025 St. Martin    
LA 31 056-02 3.141 4.013 St. Martin    

Remarks:   Type Improvement:   Work Type:     
DOTD Match Pavement Preservation  Urban Systems 

Project Phase: Project Cost: Tot Cost (w/CE&I+IDC): Federal Share: Fund: Year: Sponsor: 
Construction $1,800,000.00 $1,980,000.00 $1,980,000.00 COVID FY22 DOTD 
Construction $200,000.00 $220,000.00 $176,000.00 STPFLEX FY22 DOTD 
Construction $1,000,000.00 $1,100,000.00 $880,000.00 STP>200K FY22 DOTD 
Total Cost $3,000,000.00 $3,300,000.00 $3,036,000.00      

 
 

Vermilion Parish 
 

       
Project: H.010353- US 167: Access Management (LFT Turn Lns) 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
US 167 080-01 10.07 10.54 Vermilion     
US 167 080-02 0.00 4.88 Lafayette    

Remarks Type Improvement Work Type 

  
Access management, Left turn lanes, and U-

turns Safety 
         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $13,300,000.00  $14,630,000.00  $13,167,000.00  HSIP FY19   
Total Cost $13,300,000.00  $14,630,000.00  $13,167,000.00        
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Vermilion Parish 

       
Project: H.013515-LA 92: Pavement Preservation 
Route: Cntrl Section: Beg Log Mile:            End Log Mile: Parish: Non-State Rd:   
LA 92 213-03 4.03 7.06 Vermilion     
         

Remarks Type Improvement Work Type 
DOTD Match Pavement Preservation and Turn Lane Urban Systems 

         
Project Phase Project Cost Tot Cost (w/CE&I+IDC) Federal Share Fund Year Sponsor 
Construction $3,500,000.00  $3,850,000.00  $3,080,000.00  STP>200k FY21 Vermilion 
Total Cost $3,500,000.00  $3,850,000.00  $3,080,000.00        
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CALL FOR PROJECTS ELEMENT 

Fiscal year Project Entity Work task Fed amount Local Match amount Total cost

Westgate (La. 93) Overlay Scott Design $60,000 $15,000 $75,000
Apollo Rd. (La. 3168) Overlay Scott Design $24,000 $6,000 $30,000

Better Block Bertrand Dr. Lafayette Cons Gov't Design $160,000 $40,000 $200,000
Better Block Bertrand Dr. Lafayette Cons Gov't Environmental $160,000 $40,000 $200,000

I-49 Connector Corridor Plan Lafayette Cons Gov't Planning study $800,000 $200,000 $1,000,000
Non State Fed eligible roads (Lafayette Parish) Lafayette Cons Gov't Construction $800,000 $200,000 $1,000,000

Adaptive Signal control Lafayette Cons Gov't Construction/Installation $1,600,000 $400,000 $2,000,000
$4,505,000

Westgate (La. 93) overlay Scott Construction $600,000 $150,000 $750,000
Better Block Bertrand Dr. Lafayette Cons Gov't Construction $1,280,000 $320,000 $1,600,000
St. Mary Street Sidewalks Scott Design $400,000 $100,000 $500,000

Cameron St. Overlay (U.S. 90) Scott Design $160,000 $40,000 $200,000
Apollo Rd. (La. 3168) Overlay Scott Construction $240,000 $60,000 $300,000

$3,350,000

Cameron St. Overlay (U.S. 90) Scott Construction $1,600,000 $400,000 $2,000,000
St. Mary Street Sidewalks Scott Construction $3,200,000 $800,000 $4,000,000

Non State Fed eligible roads (Lafayette Parish) Lafayette Cons Gov't Construction $800,000 $200,000 $1,000,000
$7,000,000

Total: $14,855,000

Fiscal year 16

Fiscal year 17

Fiscal year 18

STP >200K Project applications (2014 Solicitation cycle)

Fiscal year 15
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CALL FOR PROJECTS ELEMENT 

 
 
 
 

Fiscal year Project Entity Work task Fed amount Local Match amount Total cost
Fiscal year 15

Fiscal year 16

Fortune Road overlay Lafayette Cons Gov't Construction $820,000 $205,000 $1,025,000
Main St. Development (Phase 1) Lafayette Cons Gov't Design $155,216 $38,804 $194,020

Interchange Lighting Sunset/St. Landry Parish Design $224,000 $56,000 $280,000
Ed. Broussard Rd. Sidewalks Loreauville Design $50,000 $12,500 $62,500

La. 86 lighting Loreauville Environmental/Design $9,200 $2,300 $11,500
La. 86 sidewalks Loreauville Environmental/Design $42,000 $10,500 $52,500

$1,625,520

Main St. Development (Phase 1) Lafayette Cons Gov't Construction $1,940,200 $485,050 $2,425,250
Interchange Lighting Sunset/St. Landry Parish Construction $2,576,000 $644,000 $3,220,000

Ed. Broussard Rd. Sidewalks Loreauville Construction $366,000 $91,500 $457,500
La. 86 lighting Loreauville Construction $110,800 $27,700 $138,500

La. 86 sidewalks Loreauville Environmental/Design $298,000 $74,500 $372,500
$6,613,750

La. 178 Overlay was submitted by Sunset.  $300,000.  This road is classified as a local road and is not Fed aid eligible Total: $8,239,270

Fiscal year 19 Main St. Development (Phase 2) Lafayette Cons Gov't Environmental/Design $160,000 $40,000 $200,000
$200,000

Fiscal year 20 Main St. Development (Phase 2) Lafayette Cons Gov't Right Of Way/construction $3,379,224 $844,806 $4,224,030
$4,224,030

Total: $4,424,030

Fiscal year 17

Fiscal year 18

STP >200K Project applications (2015 Solicitation cycle)

Horizon Years 
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Fiscal year Project Entity Work Task Fed Amount Local Match Amount Total Cost
Fiscal year 15

Fiscal year 16

La. 93 Widening ( 3 lane I-10 to Renaud) City of Scott Environmental/Engineering $320,000 $80,000 $400,000
Berard St. Overlay (La. 94 to Bridge St.) City of Breaux Bridge Engineering/Construction $467,057 $116,764 $583,821

Prejean Rd. Reconstruction (University to Carencro City Limits) City of Carencro Engineering $32,800 $8,200 $41,000
Carmel Rd. Sidewalks (Louisiana Ave. to Lake Martin Rd.) LCG Engineering $29,235 $7,309 $36,544

Larriviere Rd. Widening (La. 92 to Chemin Metairie) City of Youngsville Environmental/Engineering $211,200 $52,800 $264,000
Moss St. Corridor Study (Jefferson Blvd. to Railroad tracks) LCG Corridor Study $200,000 $50,000 $250,000

W. Congress St. Corridor Study (University to Pierce St.) LCG Corridor Study $160,000 $40,000 $200,000
University Ave. @ Renaud Roundabout LCG Engineering $173,280 $43,320 $216,600

 Airport Rd.  @ La. 675 Roundabout Iberia Parish Right of Way $51,200 $12,800 $64,000
W. Simcoe St. Corridor Study (University to Pierce St.) LCG Corridor Study $240,000 $60,000 $300,000

South College Sidewalks (Johnston St. to Pinhook) LCG Engineering $34,077 $8,519 $42,596
University Ave. Corridor Study (Renaud to Cameron St.) LCG Corridor Study $400,000 $100,000 $500,000

Rees St. Corridor Study (Latiolais Rd. to Bridge St.) City of Breaux Bridge Study $320,000 $80,000 $400,000
La. 314 Overlay (La. 31 to La. 353) St. Martin Parish Engineering/Construction $108,000 $108,000 $216,000

$3,514,561

Prejean Rd. Reconstruction (University to Carencro City Limits) City of Carencro Construction $278,400 $69,600 $348,000
 Airport Rd.  @ La. 675 Roundabout Iberia Parish Construction $2,000,000 $500,000 $2,500,000

University Ave. @ Renaud Roundabout LCG Right of Way $132,960 $33,240 $166,200
S. Bernard Rd. Widening (3 lane from Railroad to La. 182) City of Broussard Right of Way $28,800 $7,200 $36,000

$3,050,200

Total: $6,564,761

La. 93 Widening ( 3 lane I-10 to Renaud) City of Scott Right of Way $160,000 $40,000 $200,000
S. Bernard Rd. Widening (3 lane from Railroad to La. 182) City of Broussard Construction $3,520,000 $880,000 $4,400,000

Détente Rd. (Patch and Overlay from Chemin Metairie to Chemin Agreable) City of Youngsville Environmental/Engineering $88,000 $22,000 $110,000
University Ave. @ Renaud Roundabout LCG Construction $2,640,000 $660,000 $3,300,000

La. 182 Widening (3 lane from S. Bernard to Clara St.) City of Broussard Construction $1,360,000 $340,000 $1,700,000
Larriviere Rd. Widening (La. 92 to Chemin Metairie) City of Youngsville Construction $1,550,400 $387,600 $1,938,000

Fortune Rd. Overlay (Bonin Rd. to La. 89) City of Youngsville Environmental/Engineering $104,000 $26,000 $130,000
Carmel Rd. Sidewalks (Louisiana Ave. to Lake Martin Rd.) LCG Construction $365,440 $91,360 $456,800

South College Sidewalks (Johnston St. to Pinhook) LCG Construction $425,950 $106,488 $532,438
$12,767,238

Fortune Rd. Overlay (Bonin Rd. to La. 89) City of Youngsville Construction $816,000 $204,000 $1,020,000
La. 93 Widening ( 3 lane I-10 to Renaud) City of Scott Right of Way $3,520,000 $880,000 $4,400,000

$5,420,000

Fiscal Year 21 Détente Rd. (Patch and Overlay from Chemin Metairie to Chemin Agreable) City of Youngsville Construction $1,000,000 $250,000 $1,250,000
$1,250,000

Total: $26,001,999

Fiscal Year 20

Horizon Years

Fiscal Year 18

Fiscal Year 19

STP>200K Project applications (2016 Solicitation cycle)

Fiscal Year 17

 
 

 



 
70 

O:\Work Products 7\Plans & Programs 3\Transportation Improvement Program 5\2019-2022_TIP\02_Drafts_of_TIP\Amendment #11\Full Version Amended Document 
 

CALL FOR PROJECTS ELEMENT 

Fiscal year Project Entity Work Task Fed Amount Local Match Amount Total Cost
Fiscal year 15

Fiscal year 16

Fiscal year 17

LaNeuville @ Bonin Roundabout City of Broussard Environmental/Engineering $80,000 $20,000 $100,000
Pierce @ W. Congress Roundabout LCG Environmental/Engineering $141,836 $35,459 $177,295

Roundabout La. 93 @ La. 182 in Sunset St. Landry/Sunset Environmental/Engineering $160,000 $40,000 $200,000
$477,295

Total: $477,295

St. Peter St. Sidewalks City of Carencro Engineering $58,146 $14,536 $72,682
S. Lewis St. Widening - Approximate location at the intersection of Admiral Doyle Iberia Parish Environmental/Engineering $333,710 $83,427 $417,137

LCG Pavement Markings on Fed Aid Non State Routes LCG Construction $400,000 $100,000 $500,000
Frontage Rd. extension (La. 14 to La. 329, North side) New Iberia Engineering $80,000 $20,000 $100,000

$1,089,819

Fiscal Year 20 La. 92 Pavement Preservation (U.S. 167 to La. 343) Vermilion Parish Construction $1,800,000 $450,000 $2,250,000
$2,250,000

St. Peter St. Sidewalks City of Carencro Construction $161,367 $40,342 $201,709
S. Lewis St. Widening - Approximate location at the intersection of Admiral Doyle Iberia Parish Right of Way $40,000 $10,000 $50,000

$251,709

LCG Pavement Markings on Fed Aid Non State Routes LCG Construction $400,000 $100,000 $500,000
S. Lewis St. Widening - Approximate location at the intersection of Admiral Doyle Iberia Parish Construction $1,420,986 $355,246 $1,776,232

Electric Buses LCG Bus Purchase $1,280,000 $320,000 $1,600,000
La. 353 Pavement Preservation (Vermilion River Bridge to Rookery Road) St. Martin Parish Construction $2,400,000 $600,000 $3,000,000

Frontage Rd. extension (La. 14 to La. 329, North side) New Iberia Construction $800,000 $200,000 $1,000,000
$7,876,232

Total: $11,945,055

STP>200K Project applications (2017 Solicitation cycle)

Fiscal Year 22

Fiscal Year 21

Horizon Years

Fiscal Year 18

Fiscal Year 19
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Fiscal year Project Entity Work task Fed amount Local Match amount Total cost
FY19 Verot @ Vincent Roundabout LCG Engineering $480,000 $120,000 $600,000

$480,000 $120,000 $600,000

FY21 Verot @ Vincent Roundabout LCG Right of Way $960,000 $240,000 $1,200,000
$960,000 $240,000 $1,200,000

Verot @ Vincent Roundabout LCG Construction $1,760,000 $440,000 $2,200,000
La. 89 Widening and Reconstruction City of Youngsville Engineering/Environmental $780,623 $195,156 $975,779

Mills St. Extension Phase I City of Breaux Bridge Engineering/Environmental $244,000 $61,000 $305,000
La. 182 Pavement Preservation St. Landry Parish Construction $2,400,000 $600,000 $3,000,000

Iberia St. Pavement Preservation City of New Iberia Engineering/Environmental $80,000 $20,000 $100,000
Bonin Rd. Widening City of Youngsville Engineering/Environmental $365,524 $91,381 $456,905

Doucet Road Sidewalks LCG Engineering $300,000 $75,000 $375,000
Pavement Preservation Program City of Carencro Engineering/Environmental $204,833 $51,208 $256,041

$6,134,980 $1,533,745 $7,668,725

Mills St. Extension Phase I City of Breaux Bridge Right of Way $256,000 $64,000 $320,000
Iberia St. Pavement Preservation City of New Iberia Construction $800,000 $200,000 $1,000,000

Doucet Road Sidewalks LCG Construction $900,000 $225,000 $1,125,000
$1,956,000 $489,000 $2,445,000

La. 89 Widening and Reconstruction City of Youngsville Construction $780,623 $195,156 $3,607,792
Mills St. Extension Phase I City of Breaux Bridge Construction $2,529,600 $632,400 $3,162,000

Pavement Preservation Program City of Carencro Construction $1,024,164 $256,041 $1,280,205
$4,334,387 $1,083,597 $8,049,997

Totals: $13,865,367 $3,466,342 $19,963,722

STP >200K Project applications by Fiscal Year (2019 Solicitation Cycle)

FY23

FY24

FY25
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LINE-ITEM ELEMENT 

State Projec t  
Number

Projec t  Descript ion Work Status Total  Cos t Federal  Share Funding Source

Line Item L.000038 Planning, Training Research Feasibility 2,400 1,920 STPFlex
Line Item L.000040 Federal Bridge Inspection Const 420,000 336,000 STPFlex
Line Item L.000046 Miscellaneous STP Enhancement Projects Const 825,000 660,000  TAP>200k
Line Item L.000047 Miscellaneous National Trails Projects Const 167,800 134,240  RTP
Line Item L.000048 Scenic Byways of LA Const 26,700 21,360 NSB
Line Item L.000050 LA Public Lands Highway Program Const 400,000 320,000 FLH
Line Item L.000051 Overlay or surface repair on Interstate Const 2,320,000 1,856,000 NHPP
Line Item L.000053 Statewide Overlay Program Const 10,000,000 8,000,000 STPFlex
Line Item L.000054 Road Preventive Maintenance Program Const 954,000 763,200 STPFlex
Line Item L.000055 Railroad Crossing Improvements Const 752,000 601,600 STCash, STPFlex
Line Item L.000056 Miscellaneous Hazard Elimination Program Const 3,860,000 3,088,000 HSIP
Line Item L.000057 Soft Side Safety Feasibility 507,000 507,000 HSIPPEN, HSIP
Line Item L.000060 Local Roads Safety Program Const 230,940 230,940 HSIPPEN, HSIP
Line Item L.000061 Safe Routes to Public Places Program Const 417,400 417,400 HSIPPEN
Line Item L.000062 Motorist Assistance Patrol (MAP) Const 376,000 300,800 NHPP, STP>200k
Line Item L.000063 Traffic Contol Devices Program Const 1,471,000 1,176,800  STPFLEX
Line Item L.000064 Transportation Systems Management Const 779,000 623,200 NHPP, STPFLEX
Line Item L.000065 ITS Systems (Statewide) Const 893,000 714,400 NHPP, STPFlex
Line Item L.000067 Interstate Lighting, Electrical Projects Const 290,000 232,000 NHPP
Line Item L.000068 Access Management Projects Const 1,042,630 834,104 NHPP, HSIP, STPFLEX
Line Item L.000069 Road Transfer Program Const 2,234,000 1,787,200 STPFlex, NFA
Line Item L.000071 Weigh State Rehabilitation/Upgrade Const 52,300 41,840 NHPP
Line Item L.000072 Moveable Bridge Program Const 178,080 142,464 STPFlex
Line Item L.000073 Urgent Bridge Repair/Replacement Const 575,800 460,640 STPFlex
Line Item L.000074 Bridge Preventive Maintenance Const 1,365,500 1,092,400 STPFlex, NHPP
Line Item L.000075 Bridge Painting Program Const 730,000 584,000 STPFlex, NHPP
Line Item L.000076 On System Bridge Program Const 8,511,200 6,808,960 STPFlex
Line Item L.000077 Bridge Scour Analysis Const 8,000 6,400 NHPP
Line Item L.000078 Off-System Bridge Replacement Program Const 2,946,000 2,356,800 FBROff
Line Item L.000079 Bridge Discretionary Program Const 9,600 7,680 BDP
Line Item L.000080 Misc Federal Discretionary Projects Const 16,000 12,800 FLH
Line Item L.000081 Various Demo Projects Const 480,000 384,000 Demo
Line Item L.000082 Misc Statewide TCSP Projects Const 168,000 134,400 TCSP
Line Item L.000083 CONVERSION OF AC (INCLUDES DEBT SERVICE) Const 1,640,000 1,312,000 STPFlex, NHPP
Line Item L.000084 Modified Project Agreement Const 960,000 768,000 STPFlex
Line Item L.000085 Advanced Traffic Management Center Const 16,000 12,800 CM
Line Item L.000087 Stage 0 and Feasibility Studies Feasibility 359,000 287,200 STPFlex
Line Item L.000092 DBE Supportive Services Feasibility 24,000 19,200 DBE/SS
Line Item L.000093 Statewide Congestion Mitigation Const 408,000 326,400 CM
Line Item L.000094 Urban Transit(Include Transfer to Agencies) Const 786,000 628,800 STP>200K, STPFlex

YEARLY TOTAL OF LINE  ITEMS $47,202,350 $37,992,948 

TRANSPORTATION IMPROVEMENT PROGRAM

Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)

F Y  2019 (Begi n Oct.  2018) STATE PROJECT HIGHWAY  ELEMENT (OTHER/GENERIC)
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State Projec t  
Number

Projec t  Descript ion Work Status Total  Cos t Federal  Share Funding Source

Line Item L.000038 Planning, Training Research Feasibility 2,400 1,920 STPFlex
Line Item L.000040 Federal Bridge Inspection Const 420,000 336,000 STPFlex
Line Item L.000046 Miscellaneous STP Enhancement Projects Const 825,000 660,000  TAP>200k
Line Item L.000047 Miscellaneous National Trails Projects Const 167,800 134,240  RTP
Line Item L.000048 Scenic Byways of LA Const 26,700 21,360 NSB
Line Item L.000050 LA Public Lands Highway Program Const 400,000 320,000 FLH
Line Item L.000051 Overlay or surface repair on Interstate Const 2,320,000 1,856,000 NHPP
Line Item L.000053 Statewide Overlay Program Const 10,000,000 8,000,000 STPFlex
Line Item L.000054 Road Preventive Maintenance Program Const 954,000 763,200 STPFlex
Line Item L.000055 Railroad Crossing Improvements Const 752,000 601,600 STCash, STPFlex
Line Item L.000056 Miscellaneous Hazard Elimination Program Const 3,860,000 3,088,000 HSIP
Line Item L.000057 Soft Side Safety Feasibility 507,000 507,000 HSIPPEN, HSIP
Line Item L.000060 Local Roads Safety Program Const 230,940 230,940 HSIPPEN, HSIP
Line Item L.000061 Safe Routes to Public Places Program Const 417,400 417,400 HSIPPEN
Line Item L.000062 Motorist Assistance Patrol (MAP) Const 376,000 300,800 NHPP, STP>200k
Line Item L.000063 Traffic Contol Devices Program Const 1,471,000 1,176,800  STPFLEX
Line Item L.000064 Transportation Systems Management Const 779,000 623,200 NHPP, STPFLEX
Line Item L.000065 ITS Systems (Statewide) Const 893,000 714,400 NHPP, STPFlex
Line Item L.000067 Interstate Lighting, Electrical Projects Const 290,000 232,000 NHPP
Line Item L.000068 Access Management Projects Const 1,042,630 834,104 NHPP, HSIP, STPFLEX
Line Item L.000069 Road Transfer Program Const 2,234,000 1,787,200 STPFlex, NFA
Line Item L.000071 Weigh State Rehabilitation/Upgrade Const 52,300 41,840 NHPP
Line Item L.000072 Moveable Bridge Program Const 178,080 142,464 STPFlex
Line Item L.000073 Urgent Bridge Repair/Replacement Const 575,800 460,640 STPFlex
Line Item L.000074 Bridge Preventive Maintenance Const 1,365,500 1,092,400 STPFlex, NHPP
Line Item L.000075 Bridge Painting Program Const 730,000 584,000 STPFlex, NHPP
Line Item L.000076 On System Bridge Program Const 8,511,200 6,808,960 STPFlex
Line Item L.000077 Bridge Scour Analysis Const 8,000 6,400 NHPP
Line Item L.000078 Off-System Bridge Replacement Program Const 2,946,000 2,356,800 FBROff
Line Item L.000079 Bridge Discretionary Program Const 9,600 7,680 BDP
Line Item L.000080 Misc Federal Discretionary Projects Const 16,000 12,800 FLH
Line Item L.000081 Various Demo Projects Const 480,000 384,000 Demo
Line Item L.000082 Misc Statewide TCSP Projects Const 168,000 134,400 TCSP
Line Item L.000083 CONVERSION OF AC (INCLUDES DEBT SERVICE) Const 1,640,000 1,312,000 STPFlex, NHPP
Line Item L.000084 Modified Project Agreement Const 960,000 768,000 STPFlex
Line Item L.000085 Advanced Traffic Management Center Const 16,000 12,800 CM
Line Item L.000087 Stage 0 and Feasibility Studies Feasibility 359,000 287,200 STPFlex
Line Item L.000092 DBE Supportive Services Feasibility 24,000 19,200 DBE/SS
Line Item L.000093 Statewide Congestion Mitigation Const 408,000 326,400 CM
Line Item L.000094 Urban Transit(Include Transfer to Agencies) Const 786,000 628,800 STP>200K, STPFlex

YEARLY TOTAL OF LINE  ITEMS $47,202,350 $37,992,948 

TRANSPORTATION IMPROVEMENT PROGRAM

Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)

F Y  2020 (Begi n Oct.  2019) STATE PROJECT HIGHWAY  ELEMENT (OTHER/GENERIC)
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LINE-ITEM ELEMENT 

State Projec t  
Number

Projec t  Descript ion Work Status Total  Cos t Federal  Share Funding Source

Line Item L.000038 Planning, Training Research Feasibility 2,400 1,920 STPFlex
Line Item L.000040 Federal Bridge Inspection Const 420,000 336,000 STPFlex
Line Item L.000046 Miscellaneous STP Enhancement Projects Const 825,000 660,000  TAP>200k
Line Item L.000047 Miscellaneous National Trails Projects Const 167,800 134,240  RTP
Line Item L.000048 Scenic Byways of LA Const 26,700 21,360 NSB
Line Item L.000050 LA Public Lands Highway Program Const 400,000 320,000 FLH
Line Item L.000051 Overlay or surface repair on Interstate Const 2,320,000 1,856,000 NHPP
Line Item L.000053 Statewide Overlay Program Const 10,000,000 8,000,000 STPFlex
Line Item L.000054 Road Preventive Maintenance Program Const 954,000 763,200 STPFlex
Line Item L.000055 Railroad Crossing Improvements Const 752,000 601,600 STCash, STPFlex
Line Item L.000056 Miscellaneous Hazard Elimination Program Const 3,860,000 3,088,000 HSIP
Line Item L.000057 Soft Side Safety Feasibility 507,000 507,000 HSIPPEN, HSIP
Line Item L.000060 Local Roads Safety Program Const 230,940 230,940 HSIPPEN, HSIP
Line Item L.000061 Safe Routes to Public Places Program Const 417,400 417,400 HSIPPEN
Line Item L.000062 Motorist Assistance Patrol (MAP) Const 376,000 300,800 NHPP, STP>200k
Line Item L.000063 Traffic Contol Devices Program Const 1,471,000 1,176,800  STPFLEX
Line Item L.000064 Transportation Systems Management Const 779,000 623,200 NHPP, STPFLEX
Line Item L.000065 ITS Systems (Statewide) Const 893,000 714,400 NHPP, STPFlex
Line Item L.000067 Interstate Lighting, Electrical Projects Const 290,000 232,000 NHPP
Line Item L.000068 Access Management Projects Const 1,042,630 834,104 NHPP, HSIP, STPFLEX
Line Item L.000069 Road Transfer Program Const 2,234,000 1,787,200 STPFlex, NFA
Line Item L.000071 Weigh State Rehabilitation/Upgrade Const 52,300 41,840 NHPP
Line Item L.000072 Moveable Bridge Program Const 178,080 142,464 STPFlex
Line Item L.000073 Urgent Bridge Repair/Replacement Const 575,800 460,640 STPFlex
Line Item L.000074 Bridge Preventive Maintenance Const 1,365,500 1,092,400 STPFlex, NHPP
Line Item L.000075 Bridge Painting Program Const 730,000 584,000 STPFlex, NHPP
Line Item L.000076 On System Bridge Program Const 8,511,200 6,808,960 STPFlex
Line Item L.000077 Bridge Scour Analysis Const 8,000 6,400 NHPP
Line Item L.000078 Off-System Bridge Replacement Program Const 2,946,000 2,356,800 FBROff
Line Item L.000079 Bridge Discretionary Program Const 9,600 7,680 BDP
Line Item L.000080 Misc Federal Discretionary Projects Const 16,000 12,800 FLH
Line Item L.000081 Various Demo Projects Const 480,000 384,000 Demo
Line Item L.000082 Misc Statewide TCSP Projects Const 168,000 134,400 TCSP
Line Item L.000083 CONVERSION OF AC (INCLUDES DEBT SERVICE) Const 1,640,000 1,312,000 STPFlex, NHPP
Line Item L.000084 Modified Project Agreement Const 960,000 768,000 STPFlex
Line Item L.000085 Advanced Traffic Management Center Const 16,000 12,800 CM
Line Item L.000087 Stage 0 and Feasibility Studies Feasibility 359,000 287,200 STPFlex
Line Item L.000092 DBE Supportive Services Feasibility 24,000 19,200 DBE/SS
Line Item L.000093 Statewide Congestion Mitigation Const 408,000 326,400 CM
Line Item L.000094 Urban Transit(Include Transfer to Agencies) Const 786,000 628,800 STP>200K, STPFlex

YEARLY TOTAL OF LINE  ITEMS $47,202,350 $37,992,948 

TRANSPORTATION IMPROVEMENT PROGRAM

Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)

F Y  2021 (Begi n Oct.  2020) STATE PROJECT HIGHWAY  ELEMENT (OTHER/GENERIC)
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LINE-ITEM ELEMENT 

State Projec t  
Number

Projec t  Descript ion Work Status Total  Cos t Federal  Share Fu n din g Sou rce

Line Item L.000038 Planning, Training Research Feasibility 2,400 1,920 STPFlex
Line Item L.000040 Federal Bridge Inspection Const 420,000 336,000 STPFlex
Line Item L.000046 Miscellaneous STP Enhancement Projects Const 825,000 660,000  TAP>200k
Line Item L.000047 Miscellaneous National Trails Projects Const 167,800 134,240  RTP
Line Item L.000048 Scenic Byways of LA Const 26,700 21,360 NSB
Line Item L.000050 LA Public Lands Highway Program Const 400,000 320,000 FLH
Line Item L.000051 Overlay or surface repair on Interstate Const 2,320,000 1,856,000 NHPP
Line Item L.000053 Statewide Overlay Program Const 10,000,000 8,000,000 STPFlex
Line Item L.000054 Road Preventive Maintenance Program Const 954,000 763,200 STPFlex
Line Item L.000055 Railroad Crossing Improvements Const 752,000 601,600 STCash, STPFlex
Line Item L.000056 Miscellaneous Hazard Elimination Program Const 3,860,000 3,088,000 HSIP
Line Item L.000057 Soft Side Safety Feasibility 507,000 507,000 HSIPPEN, HSIP
Line Item L.000060 Local Roads Safety Program Const 230,940 230,940 HSIPPEN, HSIP
Line Item L.000061 Safe Routes to Public Places Program Const 417,400 417,400 HSIPPEN
Line Item L.000062 Motorist Assistance Patrol (MAP) Const 376,000 300,800 NHPP, STP>200k
Line Item L.000063 Traffic Contol Devices Program Const 1,471,000 1,176,800  STPFLEX
Line Item L.000064 Transportation Systems Management Const 779,000 623,200 NHPP, STPFLEX
Line Item L.000065 ITS Systems (Statewide) Const 893,000 714,400 NHPP, STPFlex
Line Item L.000067 Interstate Lighting, Electrical Projects Const 290,000 232,000 NHPP
Line Item L.000068 Access Management Projects Const 1,042,630 834,104 NHPP, HSIP, STPFLEX
Line Item L.000069 Road Transfer Program Const 2,234,000 1,787,200 STPFlex, NFA
Line Item L.000071 Weigh State Rehabilitation/Upgrade Const 52,300 41,840 NHPP
Line Item L.000072 Moveable Bridge Program Const 178,080 142,464 STPFlex
Line Item L.000073 Urgent Bridge Repair/Replacement Const 575,800 460,640 STPFlex
Line Item L.000074 Bridge Preventive Maintenance Const 1,365,500 1,092,400 STPFlex, NHPP
Line Item L.000075 Bridge Painting Program Const 730,000 584,000 STPFlex, NHPP
Line Item L.000076 On System Bridge Program Const 8,511,200 6,808,960 STPFlex
Line Item L.000077 Bridge Scour Analysis Const 8,000 6,400 NHPP
Line Item L.000078 Off-System Bridge Replacement Program Const 2,946,000 2,356,800 FBROff
Line Item L.000079 Bridge Discretionary Program Const 9,600 7,680 BDP
Line Item L.000080 Misc Federal Discretionary Projects Const 16,000 12,800 FLH
Line Item L.000081 Various Demo Projects Const 480,000 384,000 Demo
Line Item L.000082 Misc Statewide TCSP Projects Const 168,000 134,400 TCSP
Line Item L.000083 CONVERSION OF AC (INCLUDES DEBT SERVICE) Const 1,640,000 1,312,000 STPFlex, NHPP
Line Item L.000084 Modified Project Agreement Const 960,000 768,000 STPFlex
Line Item L.000085 Advanced Traffic Management Center Const 16,000 12,800 CM
Line Item L.000087 Stage 0 and Feasibility Studies Feasibility 359,000 287,200 STPFlex
Line Item L.000092 DBE Supportive Services Feasibility 24,000 19,200 DBE/SS
Line Item L.000093 Statewide Congestion Mitigation Const 408,000 326,400 CM
Line Item L.000094 Urban Transit(Include Transfer to Agencies) Const 786,000 628,800 STP>200K, STPFlex

YEARLY TOTAL OF LINE  ITEMS $47,202,350 $37,992,948 

TRANSPORTATION IMPROVEMENT PROGRAM

Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)

F Y  2022 (Begi n Oct.  2021) STATE PROJECT HIGHWAY  ELEMENT (OTHER/GENERIC)
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LINE-ITEM ELEMENT 

State Projec t  
Number

Line Item descript ion Projec t  # Projec t  descript ion Parish Total  Cos t

Line Item L.000038 Planning, Training Research
Line Item L.000040 Federal Bridge Inspection
Line Item L.000046 Miscellaneous STP Enhancement Projects
Line Item L.000047 Miscellaneous National Trails Projects
Line Item L.000048 Scenic Byways of LA
Line Item L.000050 LA Public Lands Highway Program
Line Item L.000051 Overlay or surface repair on Interstate

H.013247 I-10 RAMPS @ BUTTE LA ROSE,  Embankment and Overlay St. Martin 1,200,000
H.013131 I-10 @ BUTTE LAROSE BARRIER RAIL REPAIR St. Martin 50,000

Line Item L.000053 Statewide Overlay Program
H.012558 LA 182: End one way couplet - US 167; Overlay St. Landry $2,440,000
H.013198 US 190 EB & WB: MPRR OPASS - LA 742, Overlay St. Landry $6,450,000
H.013200 US 190 (EB): LA 742 - BAYOU COURTABLEU, Overlay St. Landry $3,075,000
H.012585 LA 347: LA 740 - 1.35 MI S LA 31, Overlay St. Landry $3,200,000
H.012574 LA 96: LA 182 - .56 MI. W. OF LA 31, Overlay St. Martin $3,687,000
H.012130 LA 347: LA 328 - LA 686, Overlay St. Martin $3,376,000
H.013327 LA 336-1; .19 MI SW LA 31- LA 31, Overlay St. Martin $100,000
H.012286 LA 339; .41 MI W LA 182- LA 182, Overlay Lafayette $675,000
H.012980 LA 3073; US 167- LA 3095 Lafayette $4,200,000
H.009629 US 90 (EB); RR JCT-JCT US 90BUS (PINHOOK) PAVEMENT REHAB Lafayette $8,813,000
H.011932 LA 89-1; N IBERIA ST - HEART D FARM RD (RT); Overlay Lafayette $750,000
H.010207 LA 94: LA 353 - LA 328, Overlay Lafayette $3,195,000
H.013097 LA 93: 1.53 MI S US 90-US 90 Lafayette $1,380,000
H.013360 LA 93: US 90 - BENOIT PATIN RD Lafayette $700,000
H.012997 LA 343: VERMILION PL - .6 MI S US 90 Lafayette $617,000
H.012923 LA 91: LA 3067 - W JCT ST LANDRY PL, Thin Overlay Lafayette $2,236,000

Line Item L.000054 Road Preventive Maintenance Program
Line Item L.000055 Railroad Crossing Improvements

H.009861 BNSF (NEW IBERIA) LA 14/CENTER FRENCH ST. TRACK WORK Iberia $1,200,000
H.009891 BNSF (NEW IBERIA ) WEEKS ST. Iberia $350,000
H.013333 LA 89-1; BNSF RR XING (LAFAYETTE) REPLACE RR X-ING SURFACE Lafayette $240,000

Line Item L.000056 Miscellaneous Hazard Elimination Program
H.011495 US 90: RAMPS @ LA 88 ROUNDABOUTS Iberia $5,423,000
H.012393 LA 98: ROUNDABOUT AT MILLS STREET Lafayette $2,668,000
H.012890 LA 3073: MEDIAN IMPROVEMENTS ADDING LTL & MED OPEN Lafayette $120,000
H.012611 US 167 @ CHALMETTE/I-49 HURR. CROSSOVER OFFSET TURN LANES Lafayette $400,000
H.012914 LA 3073: AMBASSADOR @ BONIN IMPROVEMENTS EXTEND TURN LANE Lafayette $400,000

SUBTOTAL OF LINE  ITEMS $56,945,000

TRANSPORTATION IMPROVEMENT PROGRAM

Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)

F Y 'S 2019-2022 (Begi n Oct.  2018 end Sept.  2022) LINE ITEM PROJECTS
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LINE-ITEM ELEMENT 

Line Item L.000057 Soft Side Safety
Line Item L.000060 Local Roads Safety Program

H.012800 LOCAL ROADS HFST Lafayette $9,000
Line Item L.000061 Safe Routes to Public Places Program

H.010100 PESSON ELEMENTARY SIDEWALKS; SIDEWALK CONSTRUCTION Iberia $296,000
H.013089 MARTIN STREET SIDEWALKS St. Martin $3,000
H.006538 LAFYT CONS GOVT SIDEWALKS Lafayette $528,000

Line Item L.000062 Motorist Assistance Patrol (MAP)
Line Item L.000063 Traffic Contol Devices Program

H.011929 I-49: WASHINGTON TO AVOYELLES LINE SIGNING & RELATED WORK St. Landry $1,200,000
Line Item L.000064 Transportation Systems Management 
Line Item L.000065 ITS Systems (Statewide)

H.013256 I-10 ITS SCOTT TO LAKE CHARLES Lafayette $825,000
H.011511 US 190 ITS DEPLOYMENT St. Landry $2,317,000

Line Item L.000067 Interstate Lighting, Electrical Projects
Line Item L.000068 Access Management Projects
Line Item L.000069 Road Transfer Program

H.011781 LA 675 & LA 87 IMP. IN NEW IBERIA (RT), Overlay Iberia $3,487,000
H.011971 LA 176; DT LFT ST. & SW. CONS. PHASE 3, STREETSCAPE, OVERLAY Lafayette $612,000
H.011748 LA 731 & LA 731-S IMPROVEMENTS Lafayette $825,000

Line Item L.000071 Weigh State Rehabilitation/Upgrade
Line Item L.000072 Moveable Bridge Program
Line Item L.000073 Urgent Bridge Repair/Replacement
Line Item L.000074 Bridge Preventive Maintenance

H.011989 US 90: LDRR AND LA329 OVERPASS BRIDGE REHABILIATION Iberia $3,037,000
Line Item L.000075 Bridge Painting Program
Line Item L.000076 On System Bridge Program

H.011808 LA 10: Palmetto Company Canal Bridge; Bridge replacement St. Landry $1,725,000
H.002176 LA 10 BRIDGES St. Landry $5,220,000
H.010005 VERMILION RIVER MOVABLE BRS REHAB (HBI) Lafayette $8,486,000

Line Item L.000077 Bridge Scour Analysis
Line Item L.000078 Off-System Bridge Replacement Program

H.013291 JUDSON WALSH DRIVE OVER DRAINAGE BAYOU BRIDGE REPLCMNT. St. Landry $346,000
H.002151 BAYOU PARC PERDU AND CREEK BRIDGES BRIDGE REPLCMNT.  Lafayette $1,595,000
H.010557 LAJAUNIE RD/ LATERAL 1 BAYOU ST. CLAIR BRIDGE REPLCMNT. Lafayette $663,000
H.012880 HAPSBURG LANE/COULEE BRIDGE REPLACEMENT Lafayette $742,000
H.002735 BAYOU VERMILION BRIDGE REPLACEMENT Lafayette $2,763,000

Line Item L.000079 Bridge Discretionary Program
Line Item L.000080 Misc Federal Discretionary Projects
Line Item L.000081 Various Demo Projects
Line Item L.000082 Misc Statewide TCSP Projects
Line Item L.000083 CONVERSION OF AC (INCLUDES DEBT SERVICE)
Line Item L.000084 Modified Project Agreement
Line Item L.000085 Advanced Traffic Management Center
Line Item L.000087 Stage 0 and Feasibility Studies

H.013459 US 167: ELSIE STREET TO GILBERT DRIVE STUDY TO 3 LANE St. Landry $50,000
Line Item L.000092 DBE Supportive Services
Line Item L.000093 Statewide Congestion Mitigation
Line Item L.000094 Urban Transit(Include Transfer to Agencies)

TOTAL OF LINE  ITEMS $91,674,000

F Y 'S 2019-2022 (Begi n Oct.  2018 end Sept.  2022) LINE ITEM PROJECTS

TRANSPORTATION IMPROVEMENT PROGRAM
Acadi ana MPO Urbani zed Area – (F i nanci a l l y  Constra i ned)
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TRANSIT ELEMENT 

Project Number Local Share FTC Federal 
Share

State Share Total

Operating Assistance 1,400,000 1,400,000 0 2,800,000
Bus and Bus Related Activities:
         Bus Replacement 140,625 796,875 0 937,500
Non-fixed Route ADA Paratransit Service 53,750 215,000 0 268,750
Terminal, Preventative Maint 68,750 275,000 0 343,750
Passenger Amenities 2,500 10,000 0 12,500
Subtotal by Funding Source (FTA) $1,665,625 $2,696,875 $4,362,500 

100,000 400,000 0 500,000
$100,000 $400,000 $0 $500,000 

Low Emission Bus 181,250 725,000 0 906,250
Alternate Fuel Infrastructure 10,000 40,000 0 50,000
CNG Facility Renovation 125,000 500,000 0 625,000
Subtotal by Funding Source (FTA) $316,250 $1,265,000 $1,581,250 

Bus Replacement 187,500 750,000 0 937,500
Transit Parking Facility 300,000 1,200,000 0 1,500,000
Transit Substation 450,000 1,800,000 0 2,250,000
Subtotal by Funding Source (FTA) $937,500 $3,750,000 $4,687,500 

ED 16-28-19 Lafayette Council on Aging Operating Assistance 20,000 20,000 0 40,000
ED 16-28-19 Arc of Acadiana - Lafayette  Operating Assistance 28,763 28,763 0 57,526
ED 16-28-19 Arc of Acadiana - Rural  Operating Assistance 60,000 60,000 0 120,000

Lafayette ARC 12-2B 27,403 155,284 182,687
Arc of Acadiana - Lafayette 16-2B, 12-6B and 5-2MV 58,140 329,457 387,597
Acadia COA, Inc. 12-2B 18,269 103,522 121,791

ED 16-23-19 Iberia Parish Council on Aging Operating Assistance 15,000 15,000 0 30,000
ED 16-51-19 St. Mary ARC, Inc/Center of Hope 35,000 35,000 70,000

St. Mary ARC -  12-2B Bus Replacement 9,134 51,762 0 60,896
Subtotal by Funding Source (FTA) $271,709 $798,788 0 $1,070,497 

Evangeline Parish/City of Ville Platte (5-2MV 8-2B) 14,473 82,015 96,488
Iberia Parish Government (SMILE) 8-2B 17,078 96,777 113,855
St. Mary/City of Franklin 8-2B 8,539 48,388 56,927
Vermilion Parish Policy Jury 5-2MV 5,934 33,627 39,561

RU 18-20-19 Evangeline/City of Ville Platte Council on Aging 227,040 227,040 0 454,080
RU 18-23-19 Iberia Parish SMILE 250,178 250,178 0 500,356
RU 18-49-19 St. Landry Parish Government Council on Aging 204,717 204,717 0 409,434
RU 18-50-19 St. Martin Parish Government Council on Aging 150,000 150,000 0 300,000
RU 18-51-19 St. Mary/City of Franklin Community Action Agency 131,170 131,170 0 262,340
RU 18-57-19 Vermilion Policy Jury 91,900 91,900 0 183,800

Subtotal by Funding Source (FTA) $1,101,030 $1,315,811 0 $2,416,841 
$4,392,113 $10,226,475 0 $14,618,588 Grand Total by Funding Source (FTA)

LoNo GRANT

SECTION 5310 ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES

SECTION 5311 RURAL TRANSIT ASSISTANCE GRANT

TRANSPORTATION IMPROVEMENT PROGRAM

Lafayette Urbanized Area – (Financially Constrained)

FY2019 (BEGIN OCT. 2018) PUBLIC TRANSIT ELEMENT PROGRAM OF ELEMENTS

SECTION 5307 FORMULA GRANT

         Project Description                                    Section Number

Subtotal by Funding Source (FTA)

BUS AND BUS FACILITIES INVESTMENT

SECTION 5339 CAPITAL ASSISTANCE
 Bus Replacement
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TRANSIT ELEMENT 

Project Number Local Share FTC Federal 
Share

State Share Total

Operating Assistance 1,400,000 1,400,000 0 2,800,000
Bus and Bus Related Activities:
         Bus Replacement 131,250 743,750 0 875,000
Non-fixed Route ADA Paratransit Service 53,750 215,000 0 268,750
Terminal, Preventative Maint 68,750 275,000 0 343,750
Passenger Amenities 5,000 20,000 0 25,000
Subtotal by Funding Source (FTA) $1,658,750 $2,653,750 $4,312,500 

93,750 375,000 0 468,750
$93,750 $375,000 $0 $468,750 

Low Emission Bus 175,000 700,000 0 875,000
Alternate Fuel Infrastructure 10,000 40,000 0 50,000
CNG Facility Renovation (Maintenance) 125,000 500,000 0 625,000
Subtotal by Funding Source (FTA) $310,000 $1,240,000 $1,550,000 

Bus Replacement 175,000 700,000 0 875,000
Transit Parking Facility 300,000 1,200,000 0 1,500,000
Transit Substation 450,000 1,800,000 0 2,250,000
Subtotal by Funding Source (FTA) $925,000 $3,700,000 $4,625,000 

Lafayette Council on Aging Operating Assistance 6,740 6,740 0 13,480
Arc of Acadiana - Lafayette  Operating Assistance 28,763 28,763 0 57,526
Arc of Acadiana - Lafayette 16-2B Bus Replacement 9,845 55,791 65,636
Iberia Parish Council on Aging Operating Assistance 15,000 15,000 0 30,000
St. Mary ARC, Inc/Center of Hope 35,000 35,000 70,000
St. Mary ARC -  12-2B Bus Replacement 9,134 51,762 0 60,896
Subtotal by Funding Source (FTA) $104,483 $193,055 0 $297,538 

Evangeline/City of Ville Platte Council on Aging 227,040 227,040 0 454,080
Iberia Parish SMILE 250,178 250,178 0 500,356
St. Landry Parish Government Council on Aging 204,717 204,717 0 409,434
St. Martin Parish Government Council on Aging 150,000 150,000 0 300,000
St. Mary/City of Franklin Community Action Agency 131,170 131,170 0 262,340
Vermilion Policy Jury 91,900 91,900 0 183,800
Subtotal by Funding Source (FTA) $1,055,005 $1,055,005 0 $2,110,010 

$4,146,988 $9,216,810 0 $13,363,798 

SECTION 5310 ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES

SECTION 5311 RURAL TRANSIT ASSISTANCE GRANT

Grand Total by Funding Source (FTA)

SECTION 5339 CAPITAL ASSISTANCE
 Bus Replacement

LoNo GRANT

TRANSPORTATION IMPROVEMENT PROGRAM

Lafayette Urbanized Area – (Financially Constrained)

Subtotal by Funding Source (FTA)

BUS AND BUS FACILITIES INVESTMENT

FY2020 (BEGIN OCT. 2019) PUBLIC TRANSIT ELEMENT PROGRAM OF ELEMENTS

SECTION 5307 FORMULA GRANT

         Project Description                                    Section Number
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TRANSIT ELEMENT 

Project Number Local Share FTC Federal 
Share

State Share Total

Operating Assistance 1,400,000 1,400,000 0 2,800,000
Bus and Bus Related Activities:
         Bus Replacement 131,250 743,750 0 875,000
Non-fixed Route ADA Paratransit Service 53,750 215,000 0 268,750
Terminal, Preventative Maint 68,750 275,000 0 343,750
Passenger Amenities 5,000 20,000 0 25,000
Subtotal by Funding Source (FTA) $1,658,750 $2,653,750 $4,312,500 

93,750 375,000 0 468,750
$93,750 $375,000 $0 $468,750 

Low Emission Bus 175,000 700,000 0 875,000
Alternate Fuel Infrastructure 10,000 40,000 0 50,000
CNG Facility Renovation (Maintenance) 125,000 500,000 0 625,000
Subtotal by Funding Source (FTA) $310,000 $1,240,000 $1,550,000 

Bus Replacement 175,000 700,000 0 875,000
Transit Parking Facility 300,000 1,200,000 0 1,500,000
Transit Substation 450,000 1,800,000 0 2,250,000
Subtotal by Funding Source (FTA) $925,000 $3,700,000 $4,625,000 

Lafayette Council on Aging Operating Assistance 23,169 23,169 0 46,338
The Arc of St. Martin, Inc. - 2, 5-2MV 13,200 74,800 88,000
The Arc of St. Martin, Inc. 2, 12-2B 20,100 113,900 134,000
Iberia Parish Council on Aging Operating Assistance 10,500 10,500 0 21,000
St. Mary ARC, Inc/Center of Hope 24,500 24,500 49,000
St. Mary ARC, Inc/Center of Hope 5-2MV 6,600 37,400 44,000
St. Mary ARC -  12-2B Bus Replacement 9,134 51,762 0 60,896
Subtotal by Funding Source (FTA) $107,203 $336,031 0 $443,234 

Evangeline/City of Ville Platte Council on Aging 227,040 227,040 0 454,080
Iberia Parish SMILE 250,178 250,178 0 500,356
St. Landry Parish Government Council on Aging 204,717 204,717 0 409,434
St. Martin Parish Government Council on Aging 150,000 150,000 0 300,000
St. Mary/City of Franklin Community Action Agency 131,170 131,170 0 262,340
Vermilion Policy Jury 91,900 91,900 0 183,800
Subtotal by Funding Source (FTA) $1,055,005 $1,055,005 0 $2,110,010 

$4,149,708 $9,359,786 0 $13,509,494 

BUS AND BUS FACILITIES INVESTMENT

FY2021 (BEGIN OCT. 2020) PUBLIC TRANSIT ELEMENT PROGRAM OF ELEMENTS

SECTION 5307 FORMULA GRANT

         Project Description                                    Section Number

SECTION 5339 CAPITAL ASSISTANCE
 Bus Replacement

LoNo GRANT

TRANSPORTATION IMPROVEMENT PROGRAM

Lafayette Urbanized Area – (Financially Constrained)

Subtotal by Funding Source (FTA)

Per the CARES act LTS received $7,129,789 of 100% Fed funding for (Operating assistance, bus replacement, preventive maintenance, capital parantransit) 
Federal Fiscal Years 20, 21 and 22.

SECTION 5310 ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES

SECTION 5311 RURAL TRANSIT ASSISTANCE GRANT

Grand Total by Funding Source (FTA)

The FY 2020 operating contracts were terminated February 29th and the CARES Act award (at 100% fed share) replaced the 5311 funding for FY2020. 
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TRANSIT ELEMENT 

Project Number Local Share FTC Federal 
Share

State Share Total

Operating Assistance 1,400,000 1,400,000 0 2,800,000
Bus and Bus Related Activities:
         Bus Replacement 140,625 796,875 0 937,500
Non-fixed Route ADA Paratransit Service 53,750 215,000 0 268,750
Terminal, Preventative Maint 68,750 275,000 0 343,750
Passenger Amenities 2,500 10,000 0 12,500
Subtotal by Funding Source (FTA) $1,665,625 $2,696,875 $4,362,500 

100,000 400,000 0 500,000
$100,000 $400,000 $0 $500,000 

Low Emission Bus 181,250 725,000 0 906,250
Alternate Fuel Infrastructure 10,000 40,000 0 50,000
CNG Facility Renovation 125,000 500,000 0 625,000
Subtotal by Funding Source (FTA) $316,250 $1,265,000 $1,581,250 

Bus Replacement 187,500 750,000 0 937,500
Transit Parking Facility 300,000 1,200,000 0 1,500,000
Transit Substation 450,000 1,800,000 0 2,250,000
Subtotal by Funding Source (FTA) $937,500 $3,750,000 $4,687,500 

Lafayette Council on Aging Operating Assistance 6,740 6,740 0 13,480
Arc of Acadiana - Lafayette  Operating Assistance 28,763 28,763 0 57,526
Arc of Acadiana - Lafayette 16-2B Bus Replacement 9,845 55,791 65,636
Iberia Parish Council on Aging Operating Assistance 15,000 15,000 0 30,000
St. Mary ARC, Inc/Center of Hope 35,000 35,000 70,000
St. Mary ARC -  12-2B Bus Replacement 9,134 51,762 0 60,896
Subtotal by Funding Source (FTA) $104,483 $193,055 0 $297,538 

Evangeline/City of Ville Platte Council on Aging 227,040 227,040 0 454,080
Iberia Parish SMILE 250,178 250,178 0 500,356
St. Landry Parish Government Council on Aging 204,717 204,717 0 409,434
St. Martin Parish Government Council on Aging 150,000 150,000 0 300,000
St. Mary/City of Franklin Community Action Agency 131,170 131,170 0 262,340
Vermilion Policy Jury 91,900 91,900 0 183,800
Subtotal by Funding Source (FTA) $1,055,005 $1,055,005 0 $2,110,010 

$4,178,863 $9,359,935 0 $13,538,798 

SECTION 5310 ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES

SECTION 5311 RURAL TRANSIT ASSISTANCE GRANT

Grand Total by Funding Source (FTA)

SECTION 5339 CAPITAL ASSISTANCE
 Bus Replacement

LoNo GRANT

TRANSPORTATION IMPROVEMENT PROGRAM

Lafayette Urbanized Area – (Financially Constrained)

FY2022 (BEGIN OCT. 2021) PUBLIC TRANSIT ELEMENT PROGRAM OF ELEMENTS

SECTION 5307 FORMULA GRANT

         Project Description                                    Section Number

Subtotal by Funding Source (FTA)

BUS AND BUS FACILITIES INVESTMENT
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Major Non-State Road Projects 

Funding Let

Source Date

6 LCG E. Pont Des Mouton Rd. Widening (4 lane blvd. and 5 lane 
section) from I-49 to LA. Avenue

CONST 11,812,000 City Bonds 2018

13 LCG Kaliste Saloom Road Widening (5 Lane) from Ambassador 
Caffery(La. 3073) to E. Broussard Rd. (La. 733)

CONST 14,474,000 City Bonds 2018

Subtotal                                                            26,286,000

TRANSPORTATION      IMPROVEMENT     PROGRAM
Lafayette Urbanized Area – (Financially Constrained)

FY 2019-2022(Quarter 3, 2018 Update)  Regionally Significat Local Project Element

Local 
Project 
Number

Entity Project Description

*All projects listed on this document are under construction and on a Minor/Principle Arterial

Money 
allocated

Work 
Status

Lafayette Consolidated Government
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Appendix A: 
The TIP Submittal Package 

 
 

Order of documents: 
TPC Resolution 

TPC Resolution Amendment #1 
TPC Resolution Amendment #2 
TPC Resolution Amendment #3 
TPC Resolution Amendment #4 
TPC Resolution Amendment #5 
TPC Resolution Amendment #6 
TPC Resolution Amendment #7 
TPC Resolution Amendment #8 
TPC Resolution Amendment #9 

TPC Resolution Amendment #10 
TPC Resolution Amendment #11 
TPC Resolution Amendment #12 
TPC Resolution Amendment #13 
TPC Resolution Amendment #14 
TPC Resolution Amendment #15 
TPC Resolution Amendment #16 
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